

## Schedule

### Project 2012-INT-02 Interpretation of TPL-003-0a and TPL-004-0 for SPCS

The most current team activities will have actual dates shown.

Activity	Planned Completion
Draft Interpretation	May 2012
Team Call	March 14, 2012
Team Call	March 29, 2012
In-Person Meeting (TBD)	April 10, 2012
Quality Review	June 2012
30-day Formal Comment Period	August 2012
Respond to Comments	October 2012
Initial Ballot	November 2012
Recirculation Ballot	February 2013
BOT Approval	May 2013
Regulatory Filing	July 2013

Version	Date	Description
1.0	3/2/2012	Initial Schedule (high level, see Gantt for more detail). Draft interpretation expanded to show near term meetings.

### Gantt Chart

This Gantt chart provides task detail for the current parent task only.

