

Projected Posting Schedule

Below is a schedule of upcoming postings so you have the opportunity to schedule time with appropriate subject matter experts in your organizations to review these standards and ensure that balloters will be available during the ballot windows or have assigned proxies. The projected schedule is subject to change. For a high-level view of the planned schedule for all active projects, including information regarding the number of paragraph 81 requirements, directives, and guidances, please see the Project Tracking Spreadsheet on the [Standards page](#).

Week of August 14:

Project 2016-02 Modifications to CIP Standards (CIP-012-1)

- 30-day informal comment period (Draft Implementation Guidance for CIP-012-1)
- 30-day informal comment period (Proposed Control Center Definition)

Week of August 21: None

Week of August 28: None

Week of September 4: (**Pending SC Authorization September 7, 2017*)

Project 2015-10 Single Points of Failure TPL-001-4

- 45-day comment and initial ballot*

Week of September 11: (**Pending SC Authorization September 7, 2017*)

Project 2015-09 Establish and Communicate System Operating Limits (FAC-010, FAC-011, FAC-014)

- 45-day comment and initial ballot*

Project 2016-02 Modifications to CIP Standards TOCC

- 45-day comment and initial ballot *

Week of September 18:

Project 2013-03 Geomagnetic Disturbance Mitigation TPL-007-2

- 45-day additional comment and ballot

**Please note that the dates in the chart below are estimates and are subject to change.

	8/14	8/21	8/28	9/4	9/11	9/18	Closing Date
Cost Effectiveness Pilot							
2017 Periodic Review Standing Review Team – Standards Grading							
2013-03 Geomagnetic Disturbance Mitigation TPL-007-2						9/21	11/6
2015-09 System Operating Limits FAC-010					9/11		10/25
2015-09 System Operating Limits FAC-011					9/11		10/25
2015-09 System Operating Limits FAC-014					9/11		10/25
2015-10 Single Points of Failure TPL-001				9/7			10/23
2016-02 Modifications to CIP Standards CIP-012-1	8/14				9/12		
2016-02 Modifications to CIP Standards - Control Center definition revision			8/28				
2016-02 Modifications to CIP Standards - Proposed Control Center Definition					9/11		
2016-02 Modifications to CIP Standards - Draft Implementation Guidance					9/11		
2016-02 Modifications to CIP Standards - TOCC					9/14		10/30
2016-03 Cyber Security Supply Chain Risk Management							
2016-04 Modifications to PRC-025-1				9/7			
2016-EPR-02 – Enhanced Periodic Review of Voltage and Reactive Standards VAR-001 and VAR-002							
2017-01 Modifications to BAL-003-1.1 SAR							
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-003-1							
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-004-2							
Project 2017-03 FAC-008 Periodic Review							
Project 2017-04 Periodic Review of Interchange Scheduling and Coordination Standards INT-004, INT-006, INT-009, and INT-010 Periodic Review							
Project 2017-05 NUC-001-3 Periodic Review							
Project 2017-06 Modifications to BAL-002-2 SAR							
Project 2017-07 Standard Alignment with Registration and MOD-032-1	8/14						
Project 2017-07 Standard Alignment with Registration SAR and MOD-032-1 SAR		8/30					
Project 2017-08 Modifications to CIP-014-3							
Reliability Standards Development Plan							
Revisions to the NERC Standard Processes Manual							

	Informal comment period
	Formal comment period
	Nomination solicitation
	30-day comment period
	45-day comment period and ballot/additional ballot
	Final ballot