

Projected Posting Schedule

Below is a schedule of upcoming postings so you have the opportunity to schedule time with appropriate subject matter experts in your organizations to review these standards and ensure that balloters will be available during the ballot windows or have assigned proxies. The projected schedule is subject to change. For a high-level view of the planned schedule for all active projects, including information regarding the number of paragraph 81 requirements, directives, and guidances, please see the Project Tracking Spreadsheet on the [Standards page](#).

Week of October 16:

Project 2013-03 Geomagnetic Disturbance Mitigation (TPL-007-2)

- 10-day final ballot

Week of October 23:

Project 2016-04 Modifications to PRC-025-1

- 10-day final ballot

Week of October 30: None

Week of November 6: None

Week of November 13:

Project 2017-04 Periodic Review of Interchange Scheduling and Coordination Standards (INT-004, INT-006, INT-009, INT-010)

- 45-day comment and initial posting

Week of November 20: None

**Please note that the dates in the chart below are estimates and are subject to change.

	10/16	10/23	10/30	11/6	11/13	11/20	Closing Date
Cost Effectiveness Pilot							
2017 Periodic Review Standing Review Team – Standards Grading							
2013-03 Geomagnetic Disturbance Mitigation TPL-007-2							
2015-09 System Operating Limits FAC-010-3					11/13		
2015-09 System Operating Limits FAC-011-4					11/13		
2015-09 System Operating Limits FAC-014-3					11/13		
2015-09 System Operating Limits FAC-015-1					11/13		
2015-09 System Operating Limits - (System Operating Limit and SOL Exceedance Definitions)			10/30				
2015-10 Single Points of Failure TPL-001-5		10/23					
2016-02 Modifications to CIP Standards CIP-012-1							
2016-02 Modifications to CIP Standards - Proposed Control Center Definition							
2016-02 Modifications to CIP Standards - Draft Technical Rationale and Justification							
2016-02 Modifications to CIP Standards – CIP-002-6 (TOCC)			10/30				
2016-02 Modifications to CIP Standards – CIP-002-6 (Virtualization)			11/2				
2016-03 Cyber Security Supply Chain Risk Management							
2016-04 Modifications to PRC-025-1							
2017-01 Modifications to BAL-003-1.1							
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-003-1							
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-004-2							
Project 2017-03 FAC-008 Periodic Review							
Project 2017-04 Periodic Review of Interchange Scheduling and Coordination Standards INT-004, INT-006, INT-009, and INT-010 Periodic Review					11/14		12/28
Project 2017-05 NUC-001-3 Periodic Review							
Project 2017-06 Modifications to BAL-002-2							
Project 2017-07 Standard Alignment with Registration							
Reliability Standards Development Plan							
Revisions to the NERC Standard Processes Manual							

	Informal comment period
	Formal comment period
	Nomination solicitation
	30-day comment period
	45-day comment period and ballot/additional ballot

 Final ballot