

## Proposed Timeline for the Project 2012-05 Standard Drafting Team (SDT)

Anticipated Date	Location	Event
<b>July 11, 2013</b>	-	SC Authorizes SAR
<b>July 11, 2013</b>	-	Conduct Nominations for Project 2012-05 SDT
<b>July 11, 2013</b>	-	Post SAR for 45-Day Initial Comment Period
<b>August 16, 2013</b>	-	Conduct Initial Ballot
<b>August 26, 2013</b>	-	45-Day Comment Period and Initial Ballot Closes
<b>August 27-30, 2013</b>	Colorado Springs, Colorado	MOD A Standard Drafting Team Face to Face Meeting to Respond to Initial Comments and Make Possible Revisions
<b>October 4, 2013</b>	-	Post Standard and Accompanying Materials for 45-day Comment Period
<b>November 8-18, 2013</b>	-	Conduct Ballot
<b>November 18, 2013</b>	-	45-Day Comment Period and Ballot Closes
<b>November 20-22, 2013</b>	TBD	MOD A Standard Drafting Team Face to Face Meeting to Respond to Ballot Period Comments
<b>December 2-12, 2013</b>	-	Conduct Final Ballot
<b>December 2013</b>	-	NERC Board of Trustees Adoption
<b>December 31, 2013</b>	-	NERC Files Petition with the Applicable Governmental Authorities