

Proposed Timeline for the Project 2010-01 Standard Drafting Team (SDT)

Anticipated Date	Location	Event
July 2013	-	SC Authorizes SAR and Pro Forma Standard for Posting
July 2013		Conduct Nominations for Project 2012-05 SDT
July 2013	-	Post SAR and Pro Forma standard for 45-Day Comment Period
August 2013	-	Conduct Ballot
September 2013	-	45-Day Comment Period and Ballot Closes
September 2013	San Francisco	PER Standard Drafting Team Face to Face Meeting to Respond to Initial Comments and Make Possible Revisions
September 2013	-	Conduct Final Ballot
November 7, 2013	-	NERC Board of Trustees Adoption
December 31, 2013	-	NERC Files Petition with the Applicable Governmental Authorities