

## Project 2007-12 Frequency Response Field Trial Timeline

June 3, 2011

- June 3, 2011
  - Develop candidate list of events to be analyzed (beginning November 2010)
- June 13, 2011
  - Develop FRS Form 1 Instructions (Dave Lemmons)
- June 17, 2011
  - FR SDT review Criteria for Selection of Events
  - FR SDT and Bob Cummings group meet to develop list of events to be analyzed
  - FR SDT and Bob Cummings group review BA calculation spreadsheets (Sydney Excel file)
  - Create data specification for BA storage
- June 21, 2011
  - Develop Instructions for BA individual event spreadsheet (Sydney file)
- June 30, 2011
  - Send list of events to be analyzed and spreadsheet to BAs
- July 11, 2011
  - FR SDT and Bob Cummings group hold a Webinar on
    - High level overview of what the Field Trial to accomplish
    - Use of individual BA event spreadsheet
    - Use of FRS Form 1
- July 13, 2011
  - Submit BAL-003-1 Documents for Quality Review (except Attachment A – Calculation Methodologies)
- July 15, 2011 (August 1, 2011 maximum)
  - Receive event data from BAs
- July 16, 2011 through August, 2011
  - Review data supplied by the BA for accuracy
  - Evaluate median, mean, regression as Frequency Response measures
  - Evaluate sample size (to address the directive of frequency of surveys)
  - Evaluate impact of inclusion/exclusion of internal contingencies
  - Interconnection benchmarking (proving adequacy of frequency response)
  - Evaluate trend
  - Evaluate process for developing candidate list for Form 1

- Evaluate on-peak vs. off-peak interconnection response (to determine if off-peak events should be included on Form 1 and to what extent).
- Test the FRO allocation methodology
- Test approach for handling variable bias
- Evaluate 12 month vs. 24 month rolling average approach to performance
- Evaluate effectiveness of administrative process to support the standard.
- 
- DATE
- DATE