
!
!

3353#Peachtree#Road#NE#
Suite#600,#North#Tower#

Atlanta,#GA#30326#
404>446>2560#|#www.nerc.com#

!

June 5, 2017 
 

VIA ELECTRONIC FILING 
 
Ms. Erica Hamilton, Commission Secretary 
British Columbia Utilities Commission 
Box 250, 900 Howe Street 
Sixth Floor 
Vancouver, B.C. 
V6Z 2N3 
 
Re:  North American Electric Reliability Corporation  
 
Dear Ms. Hamilton: 
  
 The North American Electric Reliability Corporation hereby submits Geomagnetic Disturbance 
Research Work Plan of the North American Electric Reliability Corporation.  NERC requests, to the extent 
necessary, a waiver of any applicable filing requirements with respect to this filing. 
 
 Please contact the undersigned if you have any questions concerning this filing. 

 
Respectfully submitted, 

 
 
                                                                        /s/ Shamai Elstein 
 
                                                                    Shamai Elstein 

Senior Counsel for the North American Electric 
Reliability Corporation 

 
        
 

 
Enclosure 



 
 

 
 

BEFORE THE 
BRITISH COLUMBIA UTILITIES COMMISSION 

OF THE PROVINCE OF BRITISH COLUMBIA 
 

 
NORTH AMERICAN ELECTRIC   ) 
RELIABILITY CORPORATION    ) 
 

GEOMAGNETIC DISTURBANCE RESEARCH WORK PLAN OF THE NORTH 
AMERICAN ELECTRIC RELIABILITY CORPORATION  

 
 

Gerald W. Cauley 
President and Chief Executive Officer 
Mark Lauby 
Senior Vice President and Chief Reliability 
Officer 
John Moura  
Director of Reliability Assessment and System 
Analysis 
North American Electric Reliability Corporation 
3353 Peachtree Road, N.E. 
Suite 600, North Tower 
Atlanta, GA 30326 
(404) 446-2560 
(404) 446-2595 – facsimile 
 
 
 

Charles A. Berardesco 
Senior Vice President and General Counsel 
Shamai Elstein 
Senior Counsel 
Lauren A. Perotti  
Counsel 
North American Electric Reliability Corporation 
1325 G Street, N.W., Suite 600 
Washington, D.C. 20005 
(202) 400-3000 
(202) 644-8099– facsimile 
charles.berardesco@nerc.net 
shamai.elstein@nerc.net 
lauren.perotti@nerc.net 
 
Counsel for the North American Electric 
Reliability Corporation 

  
 
 

June 5, 2017 
 
 



TABLE OF CONTENTS 
 

i 
 

!
 NOTICES AND COMMUNICATIONS ................................................................................ 4 

 BACKGROUND .................................................................................................................... 4 

 Order No. 830 Approving Reliability Standard TPL-007-1 ............................................ 4 

 FERC Directs NERC to Modify TPL-007 and Conduct Further GMD Research ........... 5 

 GMD RESEARCH WORK PLAN ...................................................................................... 6 

 Task 1: Further Analyze Spatial Averaging Used in the Benchmark GMD Event .......... 7 

 Task 2: Further Analyze Latitude Scaling ........................................................................ 8 

 Task 3: Improve Earth Conductivity Models for GIC Studies ......................................... 9 

 Task 4: Study GIC Field Orientation for Transformer Thermal Impact Assessments ..... 9 

 Task 5: Further Analyze the 75 A per Phase Criterion Used for Transformer Thermal 
Impact Assessments .................................................................................................................. 10 

 Task 6: Section 1600 Data Request ................................................................................... 11 

 Task 7: Geoelectric Field Evaluation and Calculation Tool .......................................... 12 

 Task 8: Improve Harmonics Analysis Capability .......................................................... 13 

 Task 9: Harmonic Impact Studies ...................................................................................... 13 

 NEXT STEPS .................................................................................................................... 14 

 

 

 
  
ATTACHMENT 1: Order No. 830 GMD Research Work Plan 



 

1 
 

 

BEFORE THE 
BRITISH COLUMBIA UTILITIES COMMISSION 

OF THE PROVINCE OF BRITISH COLUMBIA 
 

 
NORTH AMERICAN ELECTRIC   ) 
RELIABILITY CORPORATION    ) 

 
GEOMAGNETIC DISTURBANCE RESEARCH WORK PLAN OF THE 

NORTH AMERICAN ELECTRIC RELIABILITY CORPORATION  
 

Pursuant to paragraph 77 of the Federal Energy Regulatory Commission’s (“FERC”) 

Order No. 830,1 the North American Electric Reliability Corporation (“NERC”) hereby submits 

a preliminary work plan to conduct research on topics related to geomagnetic disturbances 

(“GMD”) and their impacts on the reliability of the Bulk-Power System (“BPS”). In Order No. 

830, FERC approved Reliability Standard TPL-007-1 - Transmission System Planned 

Performance for Geomagnetic Disturbance Events and directed NERC to, among other things, 

submit a work plan within six months of the effective date of the Final Rule describing how 

NERC would conduct research on the GMD-related topics specified by FERC and any additional 

topics selected in NERC’s discretion. To address FERC’s directive, NERC submits a preliminary 

Order No. 830 GMD Research Work Plan (“GMD Research Work Plan”), attached hereto as 

Attachment 1.  

NERC collaborated with the Electric Power Research Institute (“EPRI”) and the industry 

experts on the NERC GMD Task Force in developing the preliminary GMD Research Work 

Plan. EPRI’s experience and expertise in electric industry research and development projects 

proved invaluable in identifying appropriate GMD research activities that build upon existing 

                                                
1  Order No. 830, Reliability Standard for Transmission System Planned Performance for Geomagnetic 
Disturbance Events, 156 FERC ¶ 61,215 (2016), reh’g denied, Order No. 830-A, 158 FERC ¶ 61,041 (2017) 
(“Order No. 830”).  
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work to address the key GMD-related research areas specified by FERC in Order No. 830. The 

specific research activities identified in the plan fall within nine broad research categories, called 

“Tasks,” and are capable of producing work product that would advance understanding of GMD 

events and the risks these high-impact, low-frequency events pose to the reliability of the BPS. 

The preliminary GMD Research Work Plan also includes the estimated costs and timeframe for 

completing each of the Tasks.  

NERC expects that executing a research plan of the type contemplated by Order No. 830 

would require an extensive, multi-year effort requiring scientific and technical expertise from a 

variety of disciplines. NERC does not currently maintain the necessary scientific expertise in 

fields such as space weather and geology to complete these research tasks in-house. Early 

estimates suggest that outsourcing the research tasks identified in the preliminary GMD Research 

Work Plan to those with the necessary expertise would cost a minimum of $2.7 million. NERC 

expects that funding the costs of executing such a plan would have a substantial impact on 

NERC’s budget and therefore its annual assessments, which ultimately flow back to the 

consumer. Further, managing a large scale research project such as this is not one of NERC’s 

“core competencies”. NERC recognizes that other organizations, like EPRI, already possess the 

type of specialized expertise and experience necessary to effectively manage complex, 

multidisciplinary research projects and would therefore be better structured for this sort of 

undertaking.  

Therefore, NERC plans to continue work over the next several months to identify an 

appropriate project administration structure to drive completion of the activities identified in the 

preliminary GMD Research Work Plan in a cost-effective and efficient manner. NERC’s plans 

for future work, which are described more fully in Section IV Next Steps, include continued 
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outreach with representatives from governmental agencies in the U.S., Europe, and Canada. 

NERC’s plans also include continued outreach to academia, vendors, and industry. The purpose 

of this outreach is to identify opportunities to leverage existing GMD-related work and research 

synergies, develop an appropriate research management structure, and identify alternative 

sources of funding. Further, NERC plans to conduct outreach to stakeholders regarding optimal 

approaches to structure the funding requirements, to include identifying opportunities for sharing 

costs, research management alternatives, and leveraging research responsibilities. These efforts, 

along with any comments and FERC guidance received through this proceeding, would inform 

the scope and structure of NERC’s final GMD Research Work Plan and would aid in the 

development of a timetable for submitting informational filings to the applicable governmental 

authorities reporting on the results of research.   

NERC expects to develop additional project details within the next six months and 

commits to keep FERC staff informed of the status of these efforts. As NERC continues its work 

to develop the final plan and address the resource and logistical challenges that lie ahead, NERC 

would welcome governmental authority guidance on the prioritization of specific Tasks, as 

discussed in Section IV below.  
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! NOTICES AND COMMUNICATIONS 

Notices and communications with respect to this filing may be addressed to the following: 
 

Shamai Elstein 
Senior Counsel 
Lauren A. Perott 
Counsel 
North American Electric Reliability Corporation 
1325 G Street, N.W., Suite 600 
Washington, D.C. 20005 
(202) 400-3000 
(202) 644-8099– facsimile 
shamai.elstein@nerc.net 
lauren.perotti@nerc.net 
 
 

Mark Lauby 
Senior Vice President and Chief Reliability 
Officer 
John Moura 
Director of Reliability Assessment and System 
Analysis 
North American Electric Reliability Corporation 
3353 Peachtree Road, N.E. 
Suite 600, North Tower 
Atlanta, GA 30326 
(404) 446-9731 
(404) 446-2595 – facsimile 
mark.lauby@nerc.net 
john.moura@nerc.net 

  
! BACKGROUND 

! Order No. 830 Approving Reliability Standard TPL-007-1 

On September 22, 2016, FERC issued Order No. 830 approving Reliability Standard 

TPL-007-1 - Transmission System Planned Performance for Geomagnetic Disturbance Events. 

This standard was the second of two GMD Reliability Standards developed in response to 

FERC’s Order No. 7792 to address the risks posed by GMD events on the reliable operation of 

the BPS. Reliability Standard TPL-007-1 requires owners and operators of the BPS to conduct 

initial and ongoing assessments of the potential impact of a benchmark GMD event on BPS 

equipment and the BPS as a whole, and to develop and implement plans to protect against 

adverse BPS impacts resulting from the benchmark GMD event.  

                                                
2  Order No. 779, Reliability Standards for Geomagnetic Disturbances, 143 FERC ¶ 61,147 (2013). The first 
GMD standard, Reliability Standard EOP-010-1 – Geomagnetic Disturbance Operations, was approved by FERC in 
Order No. 797 in 2014 and requires Reliability Coordinators and applicable Transmission Operators to implement 
plans, processes, and procedures to mitigate the effects of GMD events on reliable operations. Order No. 797, 
Reliability Standard for Geomagnetic Disturbance Operations, 147 FERC ¶ 61,209, reh’g denied, Order No. 797-A, 
149 FERC ¶ 61,027 (2014). 
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In Order No. 830, FERC found that Reliability Standard TPL-007-1 addressed its 

directives for the second stage GMD Reliability Standard from Order No. 779 and stated that the 

standard “constitutes an important step in addressing the risks posed by GMD events to the Bulk 

Power System.”3 While approving the standard, FERC directed NERC to develop certain 

modifications and undertake additional actions to further understanding of GMDs and their 

impacts on reliability, as summarized below.   

! FERC Directs NERC to Modify TPL-007 and Conduct Further GMD 
Research 

In Order No. 830, FERC directed NERC to:  

•! develop certain modifications to TPL-007-1;4 specifically: 

o! develop revisions to the benchmark GMD event definition so that the 
reference peak geoelectric field amplitude is not based solely on spatially 
averaged data (P 44);  

o! develop revisions to Requirement R6 to require registered entities to apply 
spatially averaged and non-spatially averaged peak geoelectric field values, or 
some equally efficient and effective alternative, when conducting thermal 
impact assessments (P 65);  

o! develop revisions to the standard to require responsible entities to collect 
geomagnetically induced current (“GIC”) monitoring and magnetometer data 
as necessary to enable model validation and situational awareness (P 88); and 

o! develop revisions to the standard to include deadlines for the development and 
completion of any required Corrective Action Plans (PP 101-102); 

•! research specific GMD-related topics identified by FERC and other topics in 
NERC’s discretion, in accordance with a GMD research work plan filed with 
FERC (the research should be informed by the ongoing GMD research efforts of 
government agencies, academic, and other publicly available contributors);5 and  

                                                
3  Order No. 830 at PP 1, 23. 
4  FERC directed NERC to submit these modifications to FERC within 18 months of the effective date of the 
Final Rule, or by May 2018. Order No. 830 at P 2. The standards modification directives are currently being 
considered by the Project 2013-03 Geomagnetic Disturbance Mitigation standard drafting team. This team expects 
to post the first draft of the revised TPL-007 standard in early summer 2017.  
5  See generally Order No. 830 at P 77.  
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•! collect GMD monitoring data pursuant to Section 1600 of the NERC Rules of 
Procedure and make that information available.6  

This filing addresses the second of FERC’s directives to submit a work plan describing 

how NERC plans to conduct research on specific GMD-related topics. FERC’s directives and 

guidance for work plan topics, as well as how NERC plans to address those areas as part of its 

preliminary GMD Research Work Plan, are described in Section III below. NERC’s preliminary 

GMD Research Work Plan also includes activities to facilitate the efficient and effective 

collection of GMD monitoring data in response to FERC’s third directive, as discussed below.  

! GMD RESEARCH WORK PLAN 

In accordance with Order No. 830, NERC hereby submits a preliminary GMD Research 

Work Plan, attached hereto as Attachment 1. In this plan, NERC identifies specific research 

activities that are intended to derive insights into GMD-related impacts on reliability. NERC 

worked collaboratively with EPRI in developing this plan and received input on specific project 

activities from the GMD Task Force and NERC technical committees.  

The research activities described in the preliminary GMD Research Work Plan are 

grouped into nine research Tasks. Each Task has an expected deliverable, such as a technical 

report or a publicly-available model or tool to aid in assessing GMD risk. As some tasks and 

activities are at the forefront of evolving science and engineering capabilities, the anticipated, 

expected, or desired deliverable may not be attained on a predicted timeline, or at all. In any 

event, these research activities should be pursued to the extent they reasonably can, taking into 

account expected costs, benefits, and available resources. This research would be helpful to 

advance understanding of GMD events and the potential impact on the reliable operation of the 

                                                
6  Id. at PP 89, 93. 
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BPS. NERC contemplates that the final deliverable for each Task would be subject to technical 

and scientific review through the NERC GMD Task Force,7 engaging outside researchers as 

necessary. In accordance with FERC’s directive, NERC would submit periodic informational 

filings to the applicable governmental authorities reporting on the results of its research.  

In this section, NERC summarizes the nine research Tasks and how the activities under 

each Task are intended to address FERC’s research directives in Order No. 830 and promote 

increased understanding of and effective planning against GMD-related risks. NERC also 

provides an estimated timeframe for the completion of each Task based on estimates supplied by 

EPRI. Attachment 1 includes a list of specific research activities for each Task, more detailed 

estimates of the time necessary to complete each of the activities falling under each Task, and a 

preliminary estimate of the costs to complete each Task.  

! Task 1: Further Analyze Spatial Averaging Used in the Benchmark GMD 
Event 

Task 1 in NERC’s preliminary GMD Research Work Plan is to perform further research 

and analysis on the use of spatial averaging in defining the GMD events that entities use when 

conducting the GMD Vulnerability Assessments required by the TPL-007 standard. Reliability 

Standard TPL-007-1 requires entities to conduct initial and ongoing assessments of the potential 

impact of a defined GMD event on BPS equipment and the BPS as a whole. This defined GMD 

event, referred to as the benchmark GMD event in TPL-007-1, and relies upon the use of an 

innovative spatial averaging technique to estimate the wide area impacts of a GMD event on the 

BPS. In Order No. 830, FERC approved the benchmark GMD event but noted its concern that a 

                                                
7  The NERC GMD Task Force includes participants from U.S. and Canadian government space weather 
researchers, representatives from the manufacturer and vendor community, and subject matter experts from both 
within and outside the electric power industry.  
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spatially-averaged benchmark may not adequately account for localized peak geoelectric fields 

that could potentially affect reliable operations. Accordingly, FERC directed NERC to revise the 

benchmark so that the definition does not rely upon spatially averaged data.8 In addition, FERC 

directed NERC, as part of the GMD research work plan, to “further analyze the area over which 

spatial averaging should be calculated for stability studies, including performing sensitivity 

analyses on squares less than 500 km per side (e.g., 100 km, 200 km).”9  

Broadly speaking, the research falling under Task 1 would consist of two main 

components: (i) research to improve understanding of the characteristics and spatial scales of 

localized geoelectric field enhancements caused by severe GMD events; and (ii) research to 

determine the impacts of spatial averaging assumptions on BPS reliability. NERC estimates that 

this Task would require approximately 24-36 months to complete from start of work. 

! Task 2: Further Analyze Latitude Scaling 

Task 2 in NERC’s preliminary GMD Research Work Plan is to perform further analysis 

of the geomagnetic latitude scaling factors used in the TPL-007 standard. The benchmark GMD 

event defined in TPL-007-1 includes scaling factors to enable entities to tailor the geoelectric 

field to their specific location for conducting GMD Vulnerability Assessments. These factors are 

intended to account for differences in the intensity of a GMD event due to geographical 

considerations, such as geomagnetic latitude and local earth conductivity. Finding that there are 

“questions regarding the effects of GMDs at lower geomagnetic latitudes,” FERC directed 

NERC to reexamine the geomagnetic latitude scaling factors provided in TPL-007-1.10 

Consistent with FERC’s directive, NERC would use existing models and develop new models to 

                                                
8  Order No. 830 at PP 44, 47.  
9  Id. at P 26.  
10  Id. at P 57.  
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extrapolate from historical data the impacts of a large, 1-in-100 year GMD event on lower 

geomagnetic latitudes under this Task. NERC estimates that this Task would require 

approximately 24 months to complete from start of work. 

! Task 3: Improve Earth Conductivity Models for GIC Studies 

Task 3 of NERC’s preliminary GMD Research Work Plan is to perform further research 

to improve the accuracy and efficacy of the earth conductivity models used for GIC studies. In 

Order No. 830, FERC expressed concerns regarding the ground conductivity models that form 

the basis for the earth conductivity scaling factors used in TPL-007-1 and directed NERC to 

study this issue as part of its GMD research work plan.11 Accordingly, NERC’s preliminary plan 

identifies research activities to address FERC’s specific concerns, including comparing the 

accuracy of GIC calculations derived from available 1D models with 3D models that have 

recently been developed for some areas of the U.S. and examining modeling to account for the 

so-called “coastal effects.” NERC estimates that this Task would require approximately 24-36 

months to complete from start of work. 

! Task 4: Study GIC Field Orientation for Transformer Thermal Impact 
Assessments 

Task 4 of NERC’s preliminary GMD Research Work Plan is focused on performing 

analysis to evaluate the ability of GIC flow calculated as specified in TPL-007 to represent 

worst-case transformer hot-spot heating conditions. Reliability Standard TPL-007-1 was 

designed to identify transformers that are potentially at risk from GIC flows experienced during a 

severe GMD event. Requirement R6 of the standard requires owners of applicable transformers 

to perform transformer thermal impact assessments of transformers where the maximum 

effective GIC value for the benchmark GMD event, as provided in Requirement R5.1, is 75 A 

                                                
11  See id. at PP 78-80.  
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per phase or greater. The results of these assessments are then shared so they may be 

incorporated into the overall GMD Vulnerability Assessment and any necessary Corrective 

Action Plan. As described in NERC’s Screening Criterion for Transformer Thermal Impact 

Assessment White Paper, this threshold was chosen because transformers with an effective GIC 

of less than 75 A per phase during the benchmark GMD event are unlikely to exceed known 

temperature limits established by technical organizations.12 

In Order No. 830, FERC directed NERC to perform additional research related to the 

transformer thermal impact assessments required by the TPL-007 standard. Specifically, FERC 

directed NERC to study, as part of its GMD research work plan, how “the geoelectric field time 

series can be applied to a particular transformer so that the orientation of the time series, over 

time, will maximize GIC flow in the transformer . . . .”13 Task 4 would therefore consist of work 

to determine how the benchmark geoelectric field wave shape can be applied to a particular 

transformer to determine worst-case hotspot heating. NERC estimates that this Task would 

require approximately 10-12 months to complete from start of work. 

! Task 5: Further Analyze the 75 A per Phase Criterion Used for Transformer 
Thermal Impact Assessments 

Task 5 of NERC’s preliminary GMD Research Work Plan is to conduct additional research 

and analysis to assess the transformer thermal impact of the benchmark GMD event or other 

realistic GMD events. This Task is intended to address FERC’s directive to “include further 

analysis of the thermal impact assessment qualifying threshold” of 75 A per phase and to “address 

the effects of harmonics, including tertiary winding harmonic heating and any other effects on 

                                                
12  The Screening Criterion for Transformer Thermal Impact Assessment white paper was filed on March 3, 
2015 with NERC’s filing of TPL-007-1. NERC filed a corrected version of this white paper on June 29, 2016. 
13  Order No. 830 at P 66. 
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transformers” in NERC’s GMD research work plan.14 NERC estimates that this Task would 

require 24 months to complete from start of work. 

! Task 6: Section 1600 Data Request 

As noted in the Background section of this filing, FERC issued two sets of directives in 

Order No. 830 in addition to the directives to conduct GMD research. First, FERC directed 

NERC to revise Reliability Standard TPL-007-1 to, among other things, require the collection of 

GIC monitoring and magnetometer data “as necessary to enable model validation and situational 

awareness, including from any devices that must be added to meet this need.”15 Second, FERC 

directed NERC to collect GMD monitoring data pursuant to its authority under Section 1600 of 

the NERC Rules of Procedure for the period beginning May 2013, including data existing as of 

that date and new data going forward, and to make that information available.16  

Efforts are currently underway through Project 2013-03 Geomagnetic Disturbance 

Mitigation to address FERC’s directive to revise the TPL-007 standard to require the collection 

of GIC and magnetometer data. Task 6 of NERC’s preliminary GMD Research Work Plan 

would build upon the work of the Project 2013-03 standard drafting team to develop the 

necessary guidance and technical guidelines to support a request for data or information under 

Section 1600 of the NERC Rules of Procedure.17 In addition, this Task contains activities to 

identify and develop the information technology system(s) to support data collection, hosting, 

and access. NERC estimates that the activities of this Task, which focus on laying the 

                                                
14  Id. at PP 67-68.  
15  Id. at P 88. 
16  Id. at P 89. 
17  NERC’s rules require that each proposed request for data or information include certain information, such 
as the data to be collected and how it will be used, how the data will be validated, who is obligated to respond, the 
due date, a description of restrictions on dissemination, and an estimate of the relative burden to respond to the 
request. See NERC Rules of Procedure § 1602, http://www.nerc.com/AboutNERC/Pages/Rules-of-Procedure.aspx.  
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groundwork for the Section 1600 request for data or information, would require approximately 

12 months to complete from start of work. 

Following the completion of this Task, NERC would then proceed with the posting and 

approval process set forth in Section 1600 of the NERC Rules of Procedure.18 NERC plans to 

conduct outreach through the NERC GMD Task Force to determine the degree to which industry 

is following NERC’s guidance and to identify whether and to what extent additional guidance or 

support is necessary. The eventual goal is to maintain a high-quality collection of GIC and 

magnetometer data for industry and research use.  

! Task 7: Geoelectric Field Evaluation and Calculation Tool 

Task 7 of NERC’s preliminary GMD Research Work Plan builds upon the other items in 

NERC’s plan and is intended to improve scientific understanding and advance the models and 

tools available for modeling GIC. Task 7 would involve evaluating available tools for calculating 

geoelectric field from magnetic field data for a given earth conductivity structure and developing 

additional tools as necessary to meet the needs of the industry. This task would include work to 

address “whether additional realistic time series should be selected to perform assessments in 

order to capture the time series that produces the most vulnerability for an area,” consistent with 

FERC’s guidance.19 NERC estimates this Task would require approximately 24-36 months to 

complete from start of work. 

                                                
18  NERC’s rules require that the draft request be submitted to the Office of Electric Reliability for 
informational purposes and be posted for a 45-day public comment period prior to being submitted to the NERC 
Board of Trustees for approval. See id. 
19  See Order No. 830 at P 79, in which FERC stated: 

In addition, the large variances described by [United States Geological Survey] in 
actual 3-D ground conductivity data raise the question of whether one time series 
geomagnetic field is sufficient for vulnerability assessments. The characteristics, 
including frequencies, of the time series interact with the ground conductivity to 
produce the geoelectric field that drives the GIC. Therefore, the research should 
address whether additional realistic time series should be selected to perform 
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! Task 8: Improve Harmonics Analysis Capability 

Task 8 of NERC’s preliminary GMD Research Work Plan would focus on developing 

guidelines for harmonics analysis and developing tools for entities to use in performing system-

wide assessment of GMD-related harmonics. The work under this Task would build upon the 

work in Task 5 and is intended to address FERC’s directive to address the effects of harmonics 

in NERC’s GMD research work plan.20 The effects of GMD-related harmonics on reliable 

operations are only beginning to be understood. Harmonics could cause protection system 

misoperations, result in damage to capacitor banks and other electrical equipment, or affect the 

operating temperature of transformers. The development of tools and accurate models would aid 

in understanding these potential effects and how they may best be mitigated. NERC estimates 

this Task would require approximately 24-36 months to complete from start of work. 

! Task 9: Harmonic Impact Studies 

Task 9 of NERC’s preliminary GMD Research Work Plan is intended to further 

understanding of the other effects of harmonics, including vibrational effects, on power system 

equipment such as transformers and generators. This Task contemplates testing of two 

transformers, one with no vibration issues and one with vibration issues. This work should 

identify what, if any, future actions and research activities are needed to effectively mitigate 

identified risks. NERC estimates this Task would require approximately 24 months to complete 

from start of work. 

                                                
assessments in order to capture the time series that produces the most vulnerability 
for an area. 

20  See id. at P 68 and supra Section III.E. 
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! NEXT STEPS 

Since the issuance of Order No. 830, NERC has worked diligently to address FERC’s 

GMD research directives by collaborating with EPRI, the NERC GMD Task Force, and the 

NERC technical committees to develop the preliminary GMD Research Work Plan described in 

this filing. The preliminary GMD Research Work Plan addresses each of the GMD-related 

research areas identified by FERC in Order No. 830 with a specific and targeted set of GMD 

research activities that are at the forefront of GMD research. The preliminary plan provides a 

solid framework for improving understanding of the threats posed by GMDs and how they may 

be addressed effectively.  

With the scientific and technical components of the plan now in place, NERC plans to 

shift its focus toward developing the administrative components of the plan. This includes 

developing the appropriate project administration and funding structures to support the 

completion of GMD research. NERC expects that this work, which is described below, will take 

approximately six months to complete. NERC commits to keep FERC staff apprised of the status 

of its efforts. 

As the ERO, NERC possesses extensive expertise and experience in matters affecting the 

reliability of the North American BPS. As noted earlier in this filing, however, NERC does not 

currently possess the necessary scientific expertise to conduct the described GMD research 

activities in-house, nor does it count among its “core competencies” the ability to manage such a 

large and complex GMD research undertaking. To satisfy FERC’s directive, NERC would want 

to work with organizations that do possess the type of specialized scientific, technical, and 

research project management knowledge and experience necessary to successfully manage and 

execute such a project. Therefore, over the next several months, NERC plans to continue work to 

identify opportunities to incorporate the contributions and leadership of outside organizations 
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into the overall project plan. NERC plans to continue discussions with EPRI, which has provided 

key contributions and leadership to the development of the plan to date. NERC also plans to 

continue outreach with: (i) representatives from governmental agencies in the U.S., Europe, and 

Canada, such as the U.S. Geological Survey, National Aeronautics and Space Administration, 

the U.S. Department of Energy, the National Oceanic and Atmospheric Administration, the 

National Science Foundation, and Natural Resources Canada; (ii) researchers in academia, such 

as Oregon State University; (iii) vendors; and (iv) industry. The purpose of this outreach is to 

identify opportunities to build on existing GMD research work, identify opportunities for 

research synergies, develop an appropriate research management structure, and identify 

alternative sources of funding. In addition, NERC plans to conduct outreach with stakeholders to 

explore approaches for structuring the funding requirements of the plan, including identifying 

opportunities for sharing costs, research management alternatives, and leveraging research 

responsibilities.  

NERC expects that these efforts, as well as the comments and FERC guidance received 

through this proceeding, would inform the scope and structure of NERC’s final GMD Research 

Work Plan and NERC’s funding responsibilities. Given these uncertainties, NERC has not 

included costs related to GMD research activities in its draft 2018 Business Plan and Budget.21 

Depending on the timing of the start of work, final project structure, and the extent of NERC’s 

funding responsibilities, NERC may need to prepare and seek approval for a supplemental GMD 

research budget that could include a request for a special assessment.  

                                                
21  Final project funding requirements would be subject to approval through NERC’s budget process. NERC’s 
budget process is set forth in Section 1100 of the NERC Rules of Procedure. The draft 2018 Business Plan and 
Budget is available at: http://www.nerc.com/gov/bot/FINANCE/Pages/2018-NERC-Business-Plan-and-
Budget.aspx.  
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Looking ahead, NERC appreciates FERC’s willingness to be flexible regarding changes 

to the specific project tasks and timelines set forth in this filing as it works to develop the final 

plan.22 NERC recognizes the importance of ensuring that work remains performed in a timely 

manner, but asks that FERC recognize that this is a significant expansion of NERC’s role and 

would require a substantial investment of time and costs. NERC may ultimately face resource 

constraints that limit its ability to ensure completion of the Tasks in the timeframe contemplated 

by the preliminary GMD Research Work Plan. For example, NERC may be unable to obtain 

adequate funding for GMD research in a given year due to other pressing reliability needs, or it 

may encounter issues locating research partners that both possess the necessary expertise and are 

available to assist in a given timeframe.  

NERC would therefore welcome guidance regarding the prioritization of the specific 

research activities directed in Order No. 830. If faced with resource constraints, NERC would 

plan to prioritize the completion of Tasks to improve the alpha and beta factors used in the TPL-

007 benchmark GMD event; specifically, Task 1 (Further Analyze Spatial Averaging Used in the 

Benchmark GMD Event) and Task 3 (Improve Earth Conductivity Models for GIC Studies). 

NERC would welcome feedback on this prioritization. In addition, NERC would welcome any 

guidance on which research activities should be assigned a lower priority or whose completion 

be made contingent on resource availability (e.g., availability of outside funding). This 

information would be particularly helpful to NERC as it continues its work to develop the final 

plan and address the challenges that lay ahead. 

                                                
22  See Order No. 830 at P 81.  
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Preface  
 
The North American Electric Reliability Corporation (NERC) is a not-for-profit international regulatory authority 
whose mission is to assure the reliability and security of the bulk power system (BPS) in North America. NERC 
develops and enforces Reliability Standards; annually assesses seasonal and long-term reliability; monitors the 
BPS through system awareness; and educates, trains, and certifies industry personnel. NERC’s area of 
responsibility spans the continental United States, Canada, and the northern portion of Baja California, Mexico. 
NERC is the Electric Reliability Organization (ERO) for North America, subject to oversight by the Federal Energy 
Regulatory Commission (FERC) and governmental authorities in Canada. NERC’s jurisdiction includes users, 
owners, and operators of the BPS, which serves more than 334 million people.  
 
The North American BPS is divided into eight Regional Entity (RE) boundaries as shown in the map and 
corresponding table below. 

 
 

The North American BPS is divided into eight RE boundaries. The highlighted areas denote overlap as some load-serving 
entities participate in one Region while associated transmission owners/operators participate in another. 
 

FRCC Florida Reliability Coordinating Council 

MRO Midwest Reliability Organization 

NPCC Northeast Power Coordinating Council 

RF ReliabilityFirst 

SERC SERC Reliability Corporation 

SPP RE Southwest Power Pool Regional Entity 

Texas RE Texas Reliability Entity 

WECC Western Electricity Coordinating Council 
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Introduction  
 
Background 
In Order No. 779,1 FERC directed the development of Reliability Standards in two stages to address the potential 
impacts of geomagnetic disturbance (GMD) events on the reliability of the BPS. The first stage Reliability Standard, 
EOP-010-1 (Geomagnetic Disturbance Operations), requires owners and operators of the BPS to develop and 
implement operational procedures to mitigate the effects of GMDs consistent with the reliable operation of the 
BPS. This standard was approved by FERC in 2014.2  
 
The second stage Reliability Standard, TPL-007-1 (Transmission System Planned Performance for Geomagnetic 
Disturbance Events), requires owners and operators of the BPS to conduct initial and ongoing assessments of the 
potential impact of a defined benchmark GMD event on BPS equipment and the BPS as a whole. FERC approved 
Reliability Standard TPL-007-1 in Order No. 830, issued on September 22, 2016.3 FERC, however, directed NERC 
to develop certain modifications to the standard and undertake additional actions to further understanding of 
GMDs and their potential impacts on reliability.  
 
Specifically, FERC directed NERC to: 

• develop certain modifications to TPL-007-1, including: (i) revising the benchmark GMD event to not rely 
solely on spatially-averaged data; (ii) revising the standard to require entities to collect geomagnetically 
induced current (GIC) monitoring and magnetometer data as necessary to enable model validation and 
situational awareness; and (iii) revising the standard to include deadlines for the development and 
completion of any required Corrective Action Plans;4  

• research specific GMD-related topics identified by the Commission and other topics in NERC’s discretion, 
in accordance with a GMD research work plan filed with the Commission;5 and  

• collect GMD monitoring data pursuant to Section 1600 of the NERC Rules of Procedure and make that 
information available.6  

 
This document addresses the second and third directives listed above. It sets forth a plan for driving research into 
the specific areas of GMD-related concern identified by the Commission and developing the framework to support 
a request for information under Section 1600 of the NERC Rules of Procedure. This preliminary work plan consists 
of the following nine research “Tasks”: 

1. Further Analyze Spatial Averaging Used in the Benchmark GMD Event 

2. Further Analyze Latitude Scaling 

3. Improve Earth Conductivity Models for GIC Studies 

4. Study GIC Field Orientation for Transformer Thermal Impact Assessments 

5. Further Analyze the 75 A per Phase Criterion Used for Transformer Thermal Impact Assessments 

6. Section 1600 Data Request 

                                                           
1  Order No. 779, Reliability Standards for Geomagnetic Disturbances, 143 FERC ¶ 61,147 (2013).  
2  Order No. 797, Reliability Standard for Geomagnetic Disturbance Operations, 147 FERC ¶ 61,209, reh’g denied, Order No. 797-A, 
149 FERC ¶ 61,027 (2014). 
3  Order No. 830, Reliability Standard for Transmission System Planned Performance for Geomagnetic Disturbance Events, 156 FERC 
¶ 61,215 (2016), reh’g denied, Order No. 830-A, 158 FERC ¶ 61,041 (2017). 
4  See Order No. 830 at PP 44, 65, 88, and 101-102.  
5  See generally id. at P 77.  
6  Id. at PP 89, 93. 
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7. Geoelectric Field Evaluation and Calculation Tool 

8. Improve Harmonics Analysis Capability 

9. Harmonic Impact Studies 
 

Specific research activities and estimated completion timeframes for each of these Tasks are identified in the 
subsequent sections of this work plan. 
 
NERC collaborated with the Electric Power Research Institute (EPRI) to develop the specific research activities in 
this preliminary plan. EPRI is a nonprofit corporation organized under the laws of the District of Columbia 
Nonprofit Corporation Act and recognized as a tax exempt organization under Section 501(c)(3) of the U.S. Internal 
Revenue Code of 1986, as amended. EPRI was established in 1972 and has principal offices and laboratories 
located in Palo Alto, California; Charlotte, North Carolina; Knoxville, Tennessee; and Lenox, Massachusetts. EPRI 
conducts research and development relating to the generation, delivery, and use of electricity for the benefit of 
the public. An independent, nonprofit organization, EPRI brings together its scientists and engineers as well as 
experts from academia and industry to help address challenges in electricity, including reliability, efficiency, 
health, safety, and the environment.  
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Task 1: Further Analyze Spatial Averaging Used in the 
Benchmark GMD Event  
 

Summary 
The research activities under this Task consist of performing further research and analysis on the use of spatial 
averaging in defining benchmark GMD events that entities use when conducting the GMD Vulnerability 
Assessments required by the TPL-007 standard.  
  

Activities 
Task 1A: Perform Research to Improve Understanding of Characteristics and Spatial Scales 
of Localized Geoelectric Field Enhancements Caused by Severe GMD Events 

• The analysis includes detection of a large number (10-20) of localized extreme events and collection of 
both ground-based and space-based data around the times of the events.  

� The ground-based and space-based data will be combined to build a comprehensive view of the solar 
wind-magnetosphere-ionosphere dynamic conditions at the times of the events.  

� The combined data will provide specification of the geospatial processes associated with the 
enhancements. Special attention will be paid to understand the possible association between 
localized enhancements and magnetospheric substorms. 

� The research team will collaborate with international leading experts (residing at NASA Goddard 
Space Flight Center) on substorms to improve understanding of which substorm-processes can lead 
to extreme localization of geomagnetic field observations on the ground.  

� These assessments will allow better characterization of both spatial and temporal characteristics as 
well as local time and geomagnetic latitude distribution of the localized geomagnetic field 
enhancements. The new results will be reported and reviewed via a peer-reviewed publication and 
included in the technical report. 

• Review technical basis of the NERC Benchmark GMD Event Description white paper (May 2016)7 including 
supporting peer-reviewed papers.  

� The NERC Benchmark GMD Event Description white paper will be reviewed in the light of the latest 
scientific research on the extreme GMD events. The review will include assessment of both geological 
work in terms of ground conductivity analyses and geospatial analyses characterizing the external 
drivers of extreme GMD events. Based on the review, recommendations will be made for possible 
modification of the benchmark GMD event. The review will be documented and included in the 
technical report. 

• Perform analysis of magnetometer data to characterize the spatial structure of GMD events. 

� Step 1 - Develop dataset for large GMD events across all available magnetometer stations and resolve 
differences in temporal resolution and data gaps. 

o The purpose of this effort is to assemble a comprehensive data set to support GMD analyses. 
Ideally, such a data set would feature high-time resolution data (10 s or better) with rigorous error 
correction and background removal.  

– This task is necessary because existing community-wide efforts that serve geomagnetic data 
need to be improved upon to meet all of the above criteria. Specifically, one geomagnetic 

                                                           
7  Benchmark Geomagnetic Disturbance Event Description, NERC Project 2013-03 GMD Mitigation Standard Drafting Team (May 
12, 2016), http://www.nerc.com/pa/Stand/Pages/Project-2013-03-Geomagnetic-Disturbance-Mitigation.aspx.  
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data set provides error correction and background removal, but it provides data at too low of 
time resolution (60 s, with high-resolution data down sampled); and another geomagnetic 
data set provides data at its original time resolution, but it performs minimal error correction 
and no background removal. Moreover, existing collections are not comprehensive, and 
historical data from now defunct magnetometers is frequently absent. These additional data 
sources will be incorporated in the compilation whenever possible, conditioning and 
processing the data as necessary.  

– The newly developed database and derived products, including processed and corrected time 
series and application programming interface (API) for appropriate software packages (e.g., 
MATLAB) and computer languages (e.g., Python), will be made available and documented in 
the technical report. 

� Step 2 - Explore scaling of maximum E-field versus magnetic time of day. 

o The purpose of this effort is to characterize and quantify how the severity of GMD events depends 
on the magnetic time of day (MTOD). The data used in this study will be derived from the database 
compiled in the previous step. Magnetic fields will be converted to geoelectric fields using 
magnetotelluric methods (based on 1D conductivity profiles, comparing results to those from 2D 
impedance matrices when available).  

o Geoelectric field values will be processed in two different ways: 1) data from individual 
magnetometer sites will be analyzed using extreme value theory and the results of those studies 
will be binned by MTOD; and 2) data from all magnetometer sites will be binned by MTOD and 
extreme value analysis will be applied to the aggregate data set. The predictions of these 
complementary analyses will provide both a consistency check and an uncertainty estimate.  

o The results of the extreme value analysis will be used to develop a new statistical model of how 
geoelectric field magnitudes vary with MTOD. Because longitudinal data coverage is frequently 
very sparse, this model will allow for better application of latitudinal scaling when nearby 
reference measurements are unavailable.  

o Results from this work will be presented in a technical report describing a new MTOD scaling, 
analogous to the existing latitudinal scaling, along with a technical description of analysis 
methods. 

� Step 3 - Compute the spatiotemporal autocorrelation in dB/dt and determine the characteristic time 
and length scales for variations in dB/dt. 

o The purpose of this work is to improve understanding of the extent to which localization (in space 
and time) affects the ability to predict geomagnetic fields at sites where measurements are 
unavailable. Data for this research effort will be obtained from the database compiled in a 
previous step. Using this data, the relationship between dB/dt and its individual frequency 
components at different spatial locations will be characterized. Correlations between time, 
frequency, magnetic latitude, and MTOD using both pairwise correlations and multivariate 
approaches such as multiple regression analysis will be investigated. Ultimately, this research will 
determine the appropriate spatial and temporal correlation parameters to inform Markov chain 
models of geomagnetic fields, which form the basis for developing a more sophisticated 
representation of the spatiotemporal behavior of geo-electric fields to better inform power 
systems GIC analysis.  

o The deliverable of this research will be a report (included in the technical report) describing the 
spatial and temporal scales (i.e., distances and durations) affected by GMDs as a function of 
geomagnetic latitude, MTOD, and frequency. 
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� Step 4 - Develop Markov chain models for generating spatiotemporal behavior of defined GMD 
events.  

o The purpose of this work is to develop a tool for building credible models of extreme GMD events 
based on historical data. Data from the database developed in Step 1 will be used to develop a 
Markov chain model that ingests data from historical events and produces new scenarios, which 
are consistent with the statistics of the original events. Ensembles of these synthetic events can 
be used to assess the potential vulnerability of systems to different spatial and temporal 
distributions of statistically identical GMDs, providing a means to credibly quantify the range of 
potential system effects due to disturbances of a given severity. 

o A product of this proposed research will be a software-based tool for scenario generation with 
APIs for appropriate software packages (e.g., MATLAB) and programming languages (e.g., 
Python), along with a detailed report describing the modeling techniques and software interfaces. 
This report will be included in the technical report. 

• Perform magnetohydrodynamic (MHD) simulations and other analysis to improve understanding of 
localized geoelectric field enhancements.  

� The research will build on the simulations carried out by Ngwira, et al. (2013; 2014)8,9. New 
simulations will be carried out to study geospatial dynamics specifically associated with the localized 
geomagnetic field enhancements. Targeting of the localized enhancements will necessitate high 
spatiotemporal resolution simulations with careful attention to magnetotail dynamics, which are 
currently thought to be the geospatial origin of the localization seen on the ground. High-resolution 
simulations and associated processes in the magnetotail will be mapped into the ionosphere to look 
for signature that ultimately cause the localized magnetic field perturbations on the ground. The new 
results will be reported and reviewed via a peer-reviewed publication (and included in the technical 
report). 

 
Task 1B: Determine the Impacts of Spatial Averaging Assumptions on the Bulk-Power 
System (BPS) 

• Perform GIC, transformer thermal assessment and power flow analysis of North American regions to 
determine the effects of spatial scales of localized geoelectric field enhancements (e.g., 100 km x 100 km, 
200 km x 200 km). 

� This task is to further analyze the area over which spatial averaging should be used in stability studies 
and transformer thermal assessments by performing GIC analysis on squares less than 500 km per 
side (e.g., 100 km, 200 km) and using the results to perform power flow and transformer thermal 
assessments. 

� This task will include the results from Task 1A to determine the enhanced electric field strength levels 
to be included in the localized geoelectric field enhancements. 

� A sliding window of varying areas (squares less than 500 km per side e.g., 100 km, 200 km per FERC 
Order No. 830) will be used over a model of the bulk power system to model the localized geoelectric 
field enhancements. This analysis will be conducted in a commercially available software package that 
is commonly used in the industry to study GIC flows in the bulk power system. 

                                                           
8  C. Ngwira et al., Simulation of the 23 July 2012 Extreme Space Weather Event: What if This Extremely Rare CME was Earth 
Directed?, 11 SPACE WEATHER 671 (2013). 
9  C.M. Ngwira et al., Modeling Extreme ‘Carrington-type’ Space Weather Events using Three-dimensional Global MHD Simulations, 
119 J. OF GEOPHYSICAL RES.: SPACE PHYSICS 4472 (2014). 
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� Using the calculated GIC values, perform transformer thermal assessment of North American regions 
to determine the effects of scales of localized geoelectric field enhancements. The thermal impact 
assessment will be based on published information10,11 and documented accordingly.  

� Using the calculated GIC values, perform a power flow (voltage stability) assessment of North 
American regions to determine effects of scales of localized geoelectric field enhancements (e.g., 100 
km x 100 km, 200 km x 200 km). 

� The results of this study will provide guidance to entities on applying spatially averaged and non-
spatially averaged peak geoelectric field values, or some equally efficient and effective alternative, 
when conducting thermal impact assessments and power flow analysis. This guidance will be 
documented in the technical report. 
  

 

Expected Deliverable 
Technical Report 

 
Estimated Time for Completion 
24-36 months from start of work 
 
 

                                                           
10  See, e.g., IEEE, Guide for Establishing Power Transformer Capability While Under Geomagnetic Disturbances, IEEE Standard 
C57.163-2015 and EPRI, Magnetohydrodynamic Electromagnetic Pulse Assessment of the Continental U.S. Electric Grid: Geomagnetically 
Induced Current and Transformer Thermal Analysis (2017). 3002009001. 
11  Transformer Thermal Impact Assessment white paper, NERC Project 2013-03 Geomagnetic Disturbance Mitigation (May 2016), 
http://www.nerc.com/pa/Stand/Pages/Project-2013-03-Geomagnetic-Disturbance-Mitigation.aspx.  
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Task 2: Further Analyze Latitude Scaling 
 

Summary 
The research activities under this Task include evaluating the latitude scaling factors in Reliability Standard TPL-
007-1, including using existing models and developing new models to extrapolate, from historical data, the 
potential scaling of a severe, 1-in-100 year event on lower geomagnetic latitudes.  
  

Activities 
• Perform review of peer-reviewed research (updated since the publication of the Benchmark GMD Event 

Description white paper) regarding the effects of geomagnetic latitude on geoelectric fields (based on a 
reference earth model). 

� This task will include an in-depth review of the newly-published work (e.g., by United States Geological 
Survey (USGS) and Los Alamos National Laboratory (LANL)), on geomagnetic latitude scaling. The 
review will include discussions with the researchers that published the works to find out if 
modifications are needed to the scaling factors in the Reliability Standard TPL-007-1.  

� This review will include recommendations for further actions and will be documented in the technical 
report.  

• Determine which space weather indices are most effective in predicting latitude scaling of the maximum 
local geoelectric fields using current methods for conditioning magnetometer statistics. Extrapolate 
scaling to different benchmark event magnitudes. 

� The purpose of this work is to determine the best space weather index – or combination of indices – 
for predicting how maximum geoelectric fields scale with magnetic latitude. Ground-based magnetic 
field data for this investigation will be obtained from the database described in Step 1 of Task 1A: 
Further Analyze Spatial Averaging Used in the Benchmark GMD Event. Geomagnetic indices will be 
obtained from appropriate data providers, including the United States Geological Survey, the National 
Center for Environment Information, and the World Data Centers for Geomagnetism. This activity will 
use suitably-processed magnetometer data to estimate parameters of the latitudinal electric field 
profiles, and methods such as multiple regression analysis will be used to determine what index or 
combination(s) of indices most effectively predicts the latitudinal distribution of geoelectric fields. 

� A product of this research will be a report describing models, which are able to provide credible 
estimates of the geoelectric field profile along with a quantification of these models’ uncertainties 
and an assessment of their potential ability to be used in an operational or predictive manner. This 
will be documented in the technical report. 

• Perform analysis to provide additional technical support for existing latitude scaling factors or propose 
new values, as appropriate.  

� Understanding that no new observations of geomagnetic field variations are available for investigating 
the latitude scaling, state-of-the-art geospatial simulations can be used as a physics-based tool to 
investigate the processes that control the evolution of the auroral boundaries (i.e., the latitude 
scaling).  

� This task will include simulations with the latest updated models residing in the Community 
Coordinated Modeling Center (CCMC) to investigate the processes that control the propagation of the 
auroral boundaries toward more southern locations. The simulations will be conducted systematically 
using more extreme solar wind conditions as the driver and the response of the auroral boundaries 
will be recorded and investigated.  
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� A product of this research will be an establishment of the theoretical maximum limit for the auroral 
oval to expansion toward southern locations. Theoretical results will be analyzed in the observations-
based latitude-scaling context to check if the two approaches (existing scaling factor and the new 
proposed scaling factor) converge toward the same scaling behavior.  

o The new results will be reported and evaluated via peer-reviewed publication and included in the 
final technical report. 

 
Expected Deliverable 
Technical Report 
 

Estimated Time for Completion 
24 months from start of work 
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Task 3: Improve Earth Conductivity Models for GIC Studies 
 

Summary 
The research activities under this Task consist of activities to improve the accuracy of existing earth conductivity 
models for GIC studies (TPL-007 beta scaling factor).  
  

Activities 
Task 3A: Use Magnetotelluric Measurement Data to Validate/Improve Existing Earth 
Conductivity Models Available to Industry and Researchers 

• Compare the accuracy of 1D-earth conductivity models to 3D-earth conductivity models. 

� The goal of this activity is to compare electric fields derived from 1D earth conductivity models to 
those obtained from 3D Electromagnetic Transfer Functions (EMTFs).12 In this activity, the 3D 
response will be used as the “ground truth,” representing the realistic earth response to a 
geomagnetic storm. Work includes evaluating the ability of the 1D model to represent the average 
response over a given physiographic region to determine where 3D models are necessary and to 
validate the 1D model’s effectiveness for GIC estimation. The following steps will be performed:  

o Step 1 - Compare the electric field response over each physiographic region using both 1D and 3D 
models for the extreme event scenario, where 3D data exist. Using the peak electric field metric, 
the 1D electric field to the average 3D response over the same region will be compared. This will 
be repeated for large historical events if time allows.  

o Step 2 - Identify regions where the 1D assumptions break down by using the differences in field 
orientation between 1D and 3D results. Also, identify 3D regions that may be too small in spatial 
extent to impact the average response over a larger region. Consider differences between 1D and 
3D for the entire spectral response, as well as peak intensity.  

o Step 3 - Using the results obtained in Step 1; modify the 1D models as required to make them 
more accurately reflect the average 3D response. In some areas, sub-regions may be identified, 
and new or “effective” 1D models produced. Because these changes are frequency-sensitive, 
validation with other historical events will be needed. 

o The following will be provided in the technical report as a result of this research task: 

– A NERC operating area map of the differences between the 3D EMTF and the 1D electric field 
response for the extreme event scenario (intensity and direction). 

– Modified 1D models for all physiographic regions where changes are deemed necessary. 

– A NERC operating area map identifying regions of 1D and 3D validity, based on potential for 
geoelectric field rotation. 

 
Task 3B: Develop Guidance for Validation of GIC Models 

• Develop techniques and guidelines for using GIC and magnetometer data to perform model validation.  

� When performing a GMD analysis, it is typical to calculate an estimated GIC and compare to a 
measured GIC. This connects the source (geomagnetic field) with the response (induced current). 
There is the potential for large sources of error in several steps of this process: magnetic field input, 
earth conductivity models, dc system models, and the GIC data itself. The goal for this activity is to 

                                                           
12  For example, SPUD EMTF – IRIS, http://ds.iris.edu/spud/emtf. 
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provide guidance for identifying and reducing these sources of error. The following steps will be 
performed: 

o Step 1 - Evaluate GIC data sets to determine best practices for time cadence, data quality and 
archiving techniques.  

o Step 2 - Assess the impact of magnetometer distance by calculating the electric field at a source 
location and correlating with the GIC response at increasing distances. Improve this by estimating 
GIC response using a realistic system model, if available.  

o Step 3 - Test the assumptions by “degrading” the magnetometer signal and using different values 
of conductivity from the error range. 

o The following will be provided in the technical report as a result of this research task: 

– A report documenting recommendations on the impact to the GIC estimate of magnetometer 
distance and conductivity model selection. 

– Error estimates versus distance to magnetometer. 

 
Task 3C: Non-uniform Field Modeling 

• A realistic geoelectric field during a geomagnetic event is non-uniform due to spatial variations in both 
the earth conductivity and the geomagnetic field source. The goal of this activity is to evaluate the impact 
of non-uniformities on GIC estimates and develop methods and models to handle these effects. 

� Assess the “coastal effect” and develop models to capture its effects. 

o One of the most important 3D effects is the enhancement and rotation of the electric field along 
coastal boundaries. Where 3D EMTFs are available, the exact electric field enhancement for a 
given storm can be determined. In other cases, available 1D conductivity models, existing 
methods in geophysics literature and publicly available bathymetry data must be used to estimate 
the potential coast effect. The following steps will be performed to produce a frequency 
dependent coast model: 

– Step 1 - Calculate the geoelectric field using 3D EMTFs and the extreme storm scenario. 

– Step 2 - Plot the estimated geoelectric field response vs distance from the coast.  

– Step 3 - Use the published approximations to determine first order theoretical inland effective 
distances, by frequency.  

– Step 4 - Use available open source tools and bathymetry maps to produce a first order 1D 
model of coast effects. This will be a map of the enhancement factor by distance from the 
coast, for a set of characteristic frequencies. 

� Develop standardized methods or models for capturing non-uniform geoelectric fields. Develop 
models to assess GIC simulation tools against non-uniform fields and compare GIC calculations for 3D 
and 1D ground conductivity models. 

– Step 1 - Select several examples of areas where electric field results show local enhancements 
due to 3D conductivity effects. 

– Step 2 - Calculate the electric field using 1D and 3D models. 

– Step 3 - Estimate GIC using these electric field inputs and compare them to GIC 
measurements, where possible.  
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– Step 4 - Modify size of region and size of localized enhancement and rerun analysis to 
determine impact of changes.  

� As a result of this research the following will be provided in the technical report: 

o First order coast effect model. 

o Guidance on the impact of non-uniform electric fields on GIC estimation. 

• Establish a working group to promote the adoption including modeling of non-uniform geoelectric fields 
(including coastal effect) in commercially available software tools. 

 

Expected Deliverable 
Technical Report 

 
Estimated Time for Completion 
24-36 months from start of work 
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Task 4: Study GIC Field Orientation for Transformer Thermal 
Impact Assessments 
 

Summary 
This Task will develop an approach for applying the benchmark geoelectric field time series to individual 
transformers in thermal impact assessments. The research activities under this Task will consist of evaluating the 
existing approach used to perform transformer thermal assessments, and if deemed deficient, develop alternative 
methods of applying the benchmark geoelectric field time series to individual transformers to represent worst-
case hot-spot heating conditions in transformer thermal impact assessments.  
 

Activities 
• Determine how the benchmark geoelectric field wave shape can be applied to individual transformers to 

determine worst-case hotspot heating. 

� Step 1 - Calculate GIC (t) using the Benchmark geoelectric field time series and steady state GIC results 
for a specified field orientation (worst case) using the methodology provided in TPL-007-1 and 
supporting documentation. Using GIC (t), compute the time series hotspot temperature, θ (t), using 
the procedure described in TPL-007-1 and supporting documentation. 

� Step 2 - Repeat the previous procedure for various other field orientations (e.g., 0°, 10°, 20°, 180°), 
and compare the resulting hotspot temperatures, θ (t), for each orientation. 

� Step 3 - If the worst-case hotspot heating is not generated by the electric field orientation that results 
in the maximum steady-state GIC flow in the transformer, evaluate other methods including, but not 
limited to, phase shifting the benchmark geoelectric field time series, such that the resulting GIC(t) 
yields the worst-case hotspot heating conditions. 

� The following will be documented in the technical report and entities will be able to: 

o Evaluate the potential effects of non-uniform geoelectric fields on the thermal assessment 
approach presented in TPL-007-1 and supporting documentation; and 

o Identify and quantify potential sources of error that can occur. 
 
Expected Deliverable 
Technical Report 
 

Estimated Time for Completion 
10-12 months from start of work 
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Task 5: Further Analyze the 75 A per Phase Criterion Used for 
Transformer Thermal Impact Assessments 
 

Summary 
Conduct additional research and analysis to assess transformer thermal impact of the benchmark GMD event or 
other realistic GMD events.  
 

Activities 
• The research activities under this Task consist of evaluating the existing 75A per phase criterion based on 

IEEE C57.163-201513 and if deemed deficient, develop alternative criteria. Recent research conducted as 
part of EPRI’s electromagnetic pulse research will be leveraged in this task14. 

� Step 1 - Evaluate the existing temperature limits used in TPL-007-1 and evaluate the potential for 
using other temperature limits based on various transformer conditions and other factors. 

� Step 2 - Determine the effects of short-term harmonic currents resulting from part-cycle saturation 
on tertiary winding heating. This will be accomplished by developing electrical models of typical high-
voltage autotransformers with tertiary winding and generator step-up units that are suitable for 
estimating the flow of harmonic currents in the delta connected windings that are the result of part-
cycle saturation. The models will be examined using various levels of GIC, and the additional hotspot 
temperature rise due to the flow of harmonic currents will be estimated. An analysis will be performed 
to determine the potential impact of this additional hotspot heating on the performance of the 
transformer. 

� Step 3 - Additional time-domain transformer thermal modeling parameters (asymptotic behavior and 
thermal time constants) will be developed for various transformer types and designs. Modeling 
parameters will be extracted from simulation results provided by transformer manufacturers and 
field/laboratory test results (if available). The results of the thermal models provided by the 
transformer manufacturer will be validated using field/laboratory test data where available.  

� Step 4 - Additional transformer thermal analyses will be performed to assess the efficacy of the 
existing 75 A/phase criteria. The basis of new current limits may be established based on the full 
spectrum of available transformer thermal models and the additional temperature limits developed 
as a part of this research task. 

� Based on the above analysis, the technical report will include: 

o The basis of new current limits if established based on the full spectrum of available transformer 
thermal models and the additional temperature limits developed in the above steps. 

o Additional transformer modeling parameters (e.g., asymptotic behavior and thermal time 
constants) will be included in a technical report.  

 

Expected Deliverable 
Technical Report 

                                                           
13 IEEE, Guide for Establishing Power Transformer Capability While Under Geomagnetic Disturbances, IEEE Standard C57.163-2015. 
14 Magnetohydrodynamic Electromagnetic Pulse Assessment of the Continental U.S. Electric Grid: Geomagnetically Induced Current and 
Transformer Thermal Analysis. EPRI, Palo Alto, CA: 2017. 3002009001. 
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Estimated Time for Completion 
24 months from start of work 
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Task 6: Section 1600 Data Request 
 

Summary 
The activities under this Task consist of developing the necessary guidance, technical guidelines, and solutions to 
support a request for data or information under Section 1600 of the NERC Rules of Procedure for the collection of 
GIC data and magnetometer data. In Order No. 830, FERC directed NERC, pursuant to Section 1600 of the NERC 
Rules of Procedure, to collect GIC monitoring and magnetometer data from registered entities for the period 
beginning May 2013, including both data existing as of the date of the Order and new data going forward.15 
Furthermore, FERC directed that NERC should make the collected GIC and magnetometer data available to support 
ongoing research and analysis of GMD risk.16 
 
The data are intended to promote greater understanding of GMD events and their potential impacts to reliable 
operations. For example, measured GIC and magnetometer data can help validate various models used in 
calculating GICs and assessing their impacts in power systems.  
 
Various entities, including some Transmission Owners, Generator Owners, Transmission Planners, and Planning 
Coordinators, collect GMD data and may have GMD data for the period beginning in May 2013. The data request 
would apply to entities that have the specified GMD data.  
 

Activities 
Develop guidance for the measurement of GIC and geomagnetic fields and formatting requirements for supplying 
measurement data and technical guidelines.  

• A number of utilities have installed GIC monitoring equipment (e.g., participants in EPRI SUNBURST 
research project), which measure, acquire, and transmit GIC data to database which can be used for 
situational awareness and model validation. Additionally, some utilities have installed magnetometers. 
Guidance developed in this task will help entities plan for installing GIC monitoring and magnetometers. 
For example: 

� Monitor locations. When planning for new or additional GIC monitoring installations, consider that 
data from monitors located in areas found to have high GIC based on system studies may provide 
more useful information for validation and situational awareness purposes. Conversely, data from GIC 
monitors that are located near transportation systems using direct current (e.g. subways or light rail) 
may be unreliable. 

� Monitor specifications. Capabilities of Hall effect transducers, existing and planned, should be 
considered in entity operating processes. When planning new GIC monitor installations, consider 
monitor data range (e.g., -500 A through + 500 A) and ambient temperature ratings consistent with 
temperatures in the region in which the monitor will be installed. 

� Magnetometers. Entities that install magnetometers should consider equipment specifications and 
data format protocols contained in the latest version of the Intermagnet Technical Reference Manual.  

                                                           
15  Order No. 830 at P 89. FERC clarified that this directive would not apply to non-U.S. responsible entities, or Alaska and Hawaii. 
See id. at n. 118.  
16  Order No. 830 at P 93 (“The record in this proceeding supports the conclusion that access to GIC monitoring and magnetometer 
data will help facilitate GMD research, for example, by helping to validate GMD models.”). FERC clarified that “if GIC monitoring and 
magnetometer data is already publicly available (e.g., from a government entity or university), NERC need not duplicate those efforts.” See 
id. at n. 122.  
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• Guidance to inform criteria for when entities should obtain data for future GMD events. For example: 

� Kp threshold (warning or attained). 

� Space weather alert indicating GMD commencement. 

� GIC threshold (dc measurement of current in the transformer neutral). 

• Guidance to inform criteria that will promote data standardization and usability for model validation 
purposes. For example:  

� Data format. Greenwich Mean Time (GMT) (MM/DD/YYYY HH:MM:SS) time stamp and GIC Value 
(Ampere). Positive (+) and negative (-) signs indicate direction of GIC flow (Positive reference is flow 
from ground into transformer neutral). Time fields indicate the sampled time rather than system or 
SCADA time. 

� Sampling Interval. Data sampling during periods of interest at a continuous rate of 10 seconds or 
faster.  

� Collect time-series data. 

• Guidance to inform development of information technology systems for data collection, hosting, and 
access.  

� The data request will specify methods for providing data to the NERC database (for example, email 
data files, upload to site using file transfer protocol (FTP)). 

 
Expected Deliverables 
Criteria to Support a Request for Data or Information under Section 1600 of the NERC Rules of Procedure 
GIC/Magnetometer Specification, format for data request, and IT infrastructures to store the data  
 

Estimated Time for Completion 
12 months from start of work 
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Task 7: Geoelectric Field Evaluation and Calculation Tool 
 

Summary 
The activities under this Task consist of evaluating available tools for calculating geoelectric fields from magnetic 
field data for a given earth conductivity structure and developing additional tools as necessary to meet the needs 
of the industry. 
  

Activities 
• Evaluate publicly available software tools for calculating geoelectric field from magnetic field data for 

given earth conductivity structure. 

� The goal of this Task is to review all publicly-available tools for calculating geoelectric field data for a 
given earth conductivity structure and use this review to leverage the development of the following 
Task, which is to develop an open source tool capable of performing geoelectric field calculations 
using 1-D and 3-D layered earth model and time series geomagnetic data. 

• Develop an open source tool capable of performing geoelectric field calculations using 1-D and 3-D layered 
earth model and time series geomagnetic data. 

� Step 1 - Develop a set of codes that can be used by utility analysts for GMD planning, including 
documentation and examples. 

� Step 2 - Include the option of using 1D layered earth conductivity models or a 3D EMTF. 

• Perform time series simulations with improved 1D and 3D conductivity models to evaluate the earth 
conductivity (beta) scaling factors. 

� The goal is to improve the conductivity beta scaling factors and make some error estimates to guide 
their use. Improved conductivity models will be used to improve the scaling ratio calculation by 
looking at the entire spectral response instead of the ratio of one spectral component. This analysis 
will involve the following steps: 

o Step 1 - Choose several geomagnetic field time series as sources. Examples include the extreme 
storm scenario, some data from the recent historical record, and selected storms with different 
frequency content. An additional option is to use artificially constructed magnetic spectra with 
different characteristics to test the error bounds of the scaling factors. 

o Step 2 - Use the same "baseline" as the original beta factor calculations. Calculate the peak 
geoelectric field for each magnetic storm input using the 1D Canadian Shield (Quebec) earth 
conductivity model. 

o Step 3 - For each location/conductivity model, and for each input time series, calculate the peak 
electric field ratio: max (E_location)/max (E_CanadianShield). 

o Step 4 - For each set of results from Step 3, determine the beta factor, and the error bars for each 
location. 

� As a result of this research, the following will be delivered in the technical report: 

o Map of improved beta factors based on updated conductivity profiles, with error bars. 
 

Expected Deliverables 
Technical Report 
Open Source Software Tool 
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Estimated Time for Completion 
24-36 months from start of work 
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Task 8: Improve Harmonics Analysis Capability 
 

Summary 
The activities under this Task consist of developing harmonics analysis guidelines and tools for entities to use in 
performing system-wide assessment of GMD-related harmonics. GMD-related harmonics are caused by the part-
cycle saturation of transformers. The harmonic currents and voltages resulting from transformer saturation have 
had major impacts on system operations and security during severe GMD events in the past.17 Harmonics studies 
are an integral part of any GMD Vulnerability Assessment, and as such, are a key component of related reliability 
and planning assessments and associated regulatory requirements. 

Performing harmonic analysis is difficult, and to date, the commercially available frequency-domain tools do not 
adequately address nuances of performing GMD-related harmonics studies. For example, there are some 
important difficulties and modeling gaps that need to be addressed before the harmonic impacts of a GMD event 
can be accurately assessed. Such difficulties and gaps include (but are not limited to):18 

• The effective GIC flow in all transformers in the network must be known beforehand, and mapping 
between GIC and the harmonics that are created is required. 

• The magnitude and phase angle of the injected harmonic currents of each transformer is affected by local 
voltage distortion; thus, an iterative technique must be employed. 

• The complex interaction of magnitude and phase angles of the injected harmonic currents of multiple 
transformers must be taken into account. 

• Because part-cycle saturation creates zero sequence harmonics, standard positive sequence power flow 
data cannot be used alone as a basis for assembling the system model. 

• Harmonic resonance created by shunt capacitor banks, and the damping effect of loads must be 
considered.  

 

Activities 
• Step 1: Perform research necessary to develop models and methods to improve capability of performing 

harmonic assessments of GMD events. Initial focus will be on developing frequency-domain transformer 
models that can be used in GIC-integrated harmonics studies. 

• Step 2: based on the research conducted in Step 1, an accurate GMD harmonic analysis approach will be 
developed using proper consideration of the closed-loop interactions between the harmonic current 
injections by the saturated transformers and the voltage distortion that these injections cause.  

• Step 3: based on the results of Step 1 and 2, a frequency-domain based harmonic GMD analysis tool will 
be developed. Included in this development, a GMD system model will be created to accurately assess 
and verify both time-domain models and the newly developed frequency-domain models. This will 
provide confidence in the frequency-domain models that are developed as a part of this research Step. 

• Step 4: All models and techniques developed as a part of this research will be implemented in an open  
source software tool. This tool will be used to: 

� Aid system planners in evaluating impacts of harmonics on reactive power resources (e.g. shunt 
capacitor banks, static var compensators, etc.); and 

                                                           
17  NERC, March 13, 1989 Geomagnetic Disturbance white paper, http://www.nerc.com/files/1989-quebec-disturbance.pdf. 
18  EPRI, Analysis of Geomagnetic Disturbance (GMD) Related Harmonics (2014). 3002002985. 
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� Facilitate the implementation of GMD harmonic assessments in commercially available software 
tools.  

• Additionally, a harmonics modeling workshop will be conducted to facilitate knowledge transfer. 

• Harmonics assessment tools will be validated with available GIC data as part of software and model 
validation. 

• The deliverables from this task would be open source harmonics assessment software/tools and a 
technical report on harmonics analysis guidelines. 

 

Expected Deliverables 
Report 
Open Source Software Tool 
 

Estimated Time for Completion 
24-36 months from start of work 
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Task 9: Harmonic Impact Studies 
 

Summary 
The activities under this Task consist of activities to understand the impacts of harmonics on power system 
equipment. The Task will address the adverse impacts to transformers and generators caused by harmonics 
associated with GMD events. This Task responds to FERC’s direction to address the effects of harmonics on 
transformers. The impacts of transformer heating are covered in detail in Tasks 4 and 5 of this plan. This section 
will focus mainly on the impacts of vibrations on power transformers. 
  

Activities 
• Transformer harmonic assessment:  

� Step 1 – Research and report on all available data (including published industry and EPRI documents 
and available transformer manufacture test data) on the following topics: 

o Typical tank vibration levels and frequency spectrum in absence of GIC. This information would 
be used to develop a baseline of tank vibration levels and frequency spectrum. The following 
would be included in this sample: 

– Transformers with no vibration issues (e.g., new construction). 

– Transformers with vibration issues (e.g., existing construction that may have existing loose 
hardware). 

o Impact of GIC on transformer noise. This information would be used to compare against a baseline 
of tank vibration levels and frequency spectrum. 

– Theoretical impact of GIC on core noise (analysis to be verified by testing) on transformer 
noise level and frequency spectrum. 

o Examples of measured impact of GIC on core noise. 

– Correlation between calculated and measured impact of GIC on core noise (i.e., correlation 
with neutral GIC and correlation with effective GIC). 

o Documented in the technical report will be recommendations on the feasibility of using tank 
vibration measurements to monitor impacts of GIC on transformers and impact of vibrations due 
to GIC on the integrity of transformers. This research will be needed to provide guidance in real-
time monitoring to protect transformers against vibration damage caused by GIC. 

o Identify areas for future study. 

� Step 2 - Perform transformer tank vibration measurements on two (2) transformers when subjected 
to GIC. Testing to be conducted in a laboratory environment. 

o Compare measurements to the theoretical relationship between tank vibrations and level of GIC. 

o Develop expected relationship between tank vibrations and level of GIC for higher levels of GIC. 

o Documented in the technical report will be the following: 

– Impact of higher tank vibrations due to GIC on integrity of power transformers. 

– Future actions and/or research activities needed. 
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• Generator harmonic assessment: 

� Step 1 - Perform assessment of harmonic effects on generators to improve understanding of gaps in 
existing Reliability Standards with harmonic levels that are unique to GMD events. This assessment 
will include all available published and existing EPRI research. 

� Step 2 - The generator harmonic assessment will use the system level harmonic modeling research 
results. The system level harmonic modeling will provide guidance for the level of expected GMD 
related harmonics that would be sourced from a generator.  

� Step 3 - Results from the harmonic tool can then be compared to published standards to better 
understand the problems that will result from generator harmonics. 

� Documented in the technical report will be: 

o The gaps in published standards that are unique to GMD events; 

o Potential issues that are already addressed in the standards; and 

o Future scoping and testing needs. 
 

Expected Deliverable 
Technical Report 
 

Estimated Time for Completion 
24 months from start of work
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Estimated Project Costs  
 
It is estimated that this plan would require, over a minimum three-year period, approximately $3 million to $3.5 
million to complete, including costs for research and time and costs associated with identifying and developing 
information technology (IT) systems for hosting collected GMD data. 
 
The estimated cost for the completion of the research activities (i.e., excluding IT costs) is approximately $2.72 
million, as detailed in Table 1 below.  
 

 
Table 1.1 Research and Development Costs, by Task (estimated) 

 

Task Topic Time to Completion 
(from start of work) Price 

1 Spatial Averaging 24-36 months $890,000 

2 Latitude Scaling 24 months $225,000 

3 Earth Conductivity Models 24-36 months $397,000 

4 Geomagnetic Field Orientation 10-12 months $50,000 

5 
Transformer Thermal Impact 

Assessment Criterion 
24 months 

$400,000 ($30k added per 
additional transformer 

model beyond 10) 

6 
 

Guidance and Guidelines to Support 
Section 1600 Data Request 

12 months $50,000 

7 
 

Geoelectric Field Evaluation and 
Calculation Tool 

24-36 months $305,000 

8 Harmonics Analysis Capability 24-36 months $200,000 

9 Harmonic Impact Studies 24 months $205,000 

Total   $2,722,000 
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Project Schedule Example 
 
EPRI has provided the following as an example of a project schedule that shows the estimated timeframes for 
completing the research activities under each Task in the 2018-2019 timeframe.  
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Next Steps 
 
In the coming months, NERC will continue to explore ways to refine the plan based on feedback and will continue 
discussions with EPRI, industry, FERC, and other research partners to explore opportunities to leverage existing 
work, share project oversight and responsibilities, and establish a project schedule.  
 
Final budget and funding mechanisms are subject to budget approval. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  


