
# Name % Start Date Completion Date

1  Project 2009-03 Emergency Operations 25.1
%

10/30/09 9:00 AM 2/22/12 5:00 PM

2       SAR Development and Finalization 47.6
%

10/30/09 9:00 AM 1/18/11 5:00 PM

3             Draft SAR 100.
0%

10/30/09 9:00 AM 11/19/09 5:00 PM

4             Submit SAR to Standards Committee 100.
0%

11/20/09 9:00 AM 12/2/09 5:00 PM

5             Standards Committee Accepts SAR 100.
0%

12/3/09 9:00 AM 12/3/09 5:00 PM

6             Post Request for SAR DT Nominations 100.
0%

12/7/09 9:00 AM 12/18/09 5:00 PM

7             Develop SAR DT Recommendation 100.
0%

12/21/09 9:00 AM 1/1/10 5:00 PM

8             Provide SAR DT Recommendation to SC 100.
0%

1/4/10 9:00 AM 1/15/10 5:00 PM

9             SC Appoints SAR DT 100.
0%

1/18/10 9:00 AM 1/29/10 5:00 PM

10             Hold Pre-project Meeting with SAR DT Leaders 25.0
%

8/11/10 9:00 AM 9/7/10 5:00 PM

11             Post SAR for Comment 100.
0%

12/4/09 9:00 AM 1/14/10 5:00 PM

12             Address Comments Received on SAR Posting 0.0% 9/8/10 9:00 AM 10/19/10 5:00 PM

13             Post 2nd draft of SAR for comment 0.0% 10/20/10 9:00 AM 10/26/10 5:00 PM

14             Address Comments Received on 2nd Posting of SAR 0.0% 10/27/10 9:00 AM 12/7/10 5:00 PM

15             Receive Authorization to Proceed by SC 0.0% 12/29/10 9:00 AM 1/18/11 5:00 PM

16             Submit SAR to SC for Approval 0.0% 12/8/10 9:00 AM 12/28/10 5:00 PM

17             Project Moved to Standard Development Phase 0.0% 1/18/11 5:00 PM 1/18/11 5:00 PM

18       Standard Development 0.0% 1/19/11 9:00 AM 3/22/11 5:00 PM

19             Appoint Standard Drafting Team 0.0% 1/19/11 9:00 AM 3/22/11 5:00 PM
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# Name % Start Date Completion Date

20                   Post Request for SDT Nominations 0.0% 1/19/11 9:00 AM 2/8/11 5:00 PM

21                   Develop SDT Recommendation 0.0% 2/9/11 9:00 AM 2/22/11 5:00 PM

22                   Provide SDT Recommendation TO SC 0.0% 2/23/11 9:00 AM 3/8/11 5:00 PM

23                   SC Appoints Standard Drafting Team 0.0% 3/9/11 9:00 AM 3/22/11 5:00 PM

24       Develop Initial Draft of Standard(s) 0.0% 3/23/11 9:00 AM 2/22/12 5:00 PM

25             Hold Pre-project Meeting with SDT Leaders 0.0% 3/23/11 9:00 AM 4/19/11 5:00 PM

26             Educate SDT on Project Expectations and Parameters 0.0% 4/20/11 9:00 AM 5/17/11 5:00 PM

27             Develop Initial Draft of Standard 0.0% 4/20/11 9:00 AM 9/13/11 5:00 PM

28             Seek Regulatory Clarification on Directives/Other 0.0% 4/20/11 9:00 AM 9/13/11 5:00 PM

29             Submit Draft Documents for NERC Staff Review 0.0% 9/14/11 9:00 AM 10/4/11 5:00 PM

30             Revise Documents Based on NERC Staff Review 0.0% 10/5/11 9:00 AM 10/25/11 5:00 PM

31             Re-submit Draft Documents for NERC Staff Review 0.0% 10/26/11 9:00 AM 11/15/11 5:00 PM

32             First Posting of Documents for Industry Comment 0.0% 11/16/11 9:00 AM 1/17/12 5:00 PM

33             Industry Webinar on Proposed Standard(s)/Modification(s) 0.0% 1/18/12 9:00 AM 2/21/12 5:00 PM

34             Task 32 0.0% 2/22/12 9:00 AM 2/22/12 5:00 PM
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