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A key element for Bulk Electric System (BES) reliability is the correct performance of Protection Systems. Monitoring BES Protection System events, as well as identifying and correcting the root causes of Misoperations, will improve Protection ...
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| Ref # Name PIn Start Proj Start Act Start PIn Comp Proj Comp Act Comp
D v 9432 Project 2010-05.1 Phase 1 of Protection Systems: Misoperations 6/7/11 5/19/11 5/19/11 3/27/14 4/1/14

D 9433 OFFICIAL START DATE 6/9/11 6/9/11 6/9/11 6/9/11 6/9/11 6/9/11
D » 9434 A - 30-DAY SAR INFORMAL 6/8/11 6/8/11 6/8/11 8/23/11 8/23/11 8/23/11
D » 9442 A - ASSEMBLE SDT 6/7/11 5/19/11 5/19/11 7/26/11 7/7/11 7/7/11
D [3 9452 D - 30-DAY FORMAL 6/7/11 6/7/11 6/7/11 7/15/11 7/15/11 7/15/11
D 3 9458 D - RESPOND TO COMMENTS 7/27/11 7/27/11 7/27/11 8/13/12 7/30/12 7/30/12
O» 9464 E - INITIAL BALLOT 8/14/12 7/25/12 7/25/12 10/16/12 9/14/12 9/14/12
D » 16803 F - SUCCESSIVE BALLOT 1 10/17/12 9/13/12 9/13/12 3/13/13 2/22/13 2/22/13
D v 16823 F - SUCCESSIVE BALLOT 2 3/14/13 3/7/13 3/7/13 11/1/13 11/12/13

D 16824 Respond to Each Comment 3/14/13 3/7/13 3/7/13 9/11/13 9/19/13

D 16825 Director Level Review 9/12/13 9/19/13 9/12/13 9/20/13

D 16826 Finalize Documents 9/13/13 9/20/13 9/13/13 9/23/13

D 16827 Posting Review 9/16/13 9/23/13 9/16/13 9/24/13

D 16834 PRC-004 Comment Period REF_BALLOT_FBS 9/17/13 9/24/13 11/1/13 11/8/13

D 16835 Prepare Comment Report 11/1/13 11/8/13 11/1/13 11/12/13
D v 9478 G - RECIRC BALLOT 11/4/13 11/12/13 12/19/13 12/26/13

D 9479 Respond to Comments Received 11/4/13 11/12/13 11/25/13 12/5/13

D 9481 Director Level Reivew 11/26/13 12/5/13 12/4/13 12/12/13

D 9482 Finalize Documents 12/5/13 12/12/13 12/5/13 12/13/13

D 9483 Posting Review 12/6/13 12/13/13 12/6/13 12/16/13

D 9489 PRC-004-3 Recirculation Ballot REF_BALLOT_R 12/9/13 12/16/13 12/19/13 12/26/13
D v 18012 H - BOT APPROVAL 12/19/13 12/27/13 2/13/14 2/18/14

D 18013 Develop Board Materials 12/19/13 12/27/13 12/23/13 1/3/14

D 18015 Perform Standards Leadership Review 12/27/13 1/6/14 1/3/14 1/8/14

D 18017 Perform Legal Review 1/6/14 1/9/14 1/8/14 1/13/14

D 18019 Perform Exec Mgmt Review 1/9/14 1/14/14 1/13/14 1/16/14

D 18021 Board Member Review 1/14/14 1/17/14 2/13/14 2/16/14

D 18023 Board Vote on Materials 2/13/14 2/18/14 2/13/14 2/18/14
D v 9504 I - FILING 12/27/13 1/6/14 3/27/14 4/1/14

D 9505 Draft Filing 12/27/13 1/6/14 1/14/14 1/17/14
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[ 9507 Perform Regulatory Review 1/15/14 1/21/14 1/29/14 2/3/14
D 9509 Perform Legal Review 1/30/14 2/4/14 2/12/14 2/18/14
D 9511 Perform Exec Mgmt Review 2/13/14 2/19/14 2/27/14 3/4/14
D 9513 Assemble development record 2/28/14 3/5/14 3/13/14 3/18/14
a 9514 Assemble Filing Package 3/14/14 3/19/14 3/27/14 4/1/14
D 9515 Submit Filing 3/27/14 4/1/14 3/27/14 4/1/14
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