
ID Task Name

1 NERC Standard Development for Project 2007-18

2 SAR Development and Finalization

9 Standard Development and Implementation

10 Step 4 - Appoint Standard Drafting Team

11 Step 5a - Draft Metric Concepts for SAR Purpose Statements

12 Step 5b - Solicit Public Comment on Metric Concepts for SAR (30 day)

13 Step 6 - Address Comments and Investigate frequency data

14 Develop Initial Draft of Standard(s)

15 Develop Initial Draft of Standard

16 Seek Regulatory Clarification on Directives/Other 

17 Submit Draft Documents for NERC Staff Review

18 Revise Documents Based on NERC Staff Review

19 Re-submit Draft Documents for NERC Staff Review

20 First Posting of Documents for Industry Comment

21 Industry Webinar on Proposed Standard(s)/Modification(s)

22 Develop Second Draft of Standard(s)

23 Develop Reply Comments and Second Draft of Standard

24 Seek Regulatory Clarification on Directives/Other 

25 Submit Draft Documents for NERC Staff Review

26 Revise Documents Based on NERC Staff Review

27 Re-submit Draft Documents for NERC Staff Review

28 Second Posting of Documents for Industry Comment

29 Industry Webinar on Proposed Standard(s)/Modification(s)

30 Finalize Documentation

31 Request Field Trial revisions NERC Standards Committee

32 Field Trial

33 WECC Field Trial

34 Revise / Operate Under Field Trial based on SAR items B , C and D

35 Analyze Field Trial Results and prepare final documents

36 Balloting

53 NERC BOT Approval

59  Regulatory Filings

60 Develop Initial Draft of Regulatory Filings (Coordinator)

61 Finalize Standards' Version of the Draft Regulatory Filings

62 Legal and Management Review of Regulatory Filings

63 File Documents with Appropriate Regulatory Authorities

64 Project and Filing Complete
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