

Projected Posting Schedule

Below is a schedule of upcoming postings so you have the opportunity to schedule time with appropriate subject matter experts in your organizations to review these standards and ensure that balloters will be available during the ballot windows or have assigned proxies. The projected schedule is subject to change. For a high-level view of the planned schedule for all active projects, including information regarding the number of paragraph 81 requirements, directives, and guidances, please see the Project Tracking Spreadsheet on the [Standards page](#).

Week of February 12: None

Week of February 19:

Project 2015-10 Single Points of Failure (TPL-001-5)

- 45-day comment period and additional ballot

Week of February 26: None

Week of March 5: None

Week of March 12: None

Week of March 19: None

**Please note that the dates in the chart below are estimates and are subject to change.

	2/12	2/19	2/26	3/5	3/12	3/19	Closing Date
Cost Effectiveness Pilot							
2015-09 System Operating Limits FAC-010-3							
2015-09 System Operating Limits FAC-011-4							
2015-09 System Operating Limits FAC-014-3							
2015-09 System Operating Limits FAC-015-1							
2015-09 System Operating Limits - (System Operating Limit and SOL Exceedance Definitions)							
2015-10 Single Points of Failure TPL-001-5		2/20					4/5
2016-02 Modifications to CIP Standards CIP-012-1							
2016-02 Modifications to CIP Standards - Proposed Control Center Definition CIP-012-1							
2016-02 Modifications to CIP Standards - Draft Technical Rationale and Justification CIP-012-1							
2016-02 Modifications to CIP Standards – CIP-002-6							
2016-02 Modifications to CIP Standards – CIP-002-6 (Virtualization)							
2016-04 Modifications to PRC-025-1							
2017-01 Modifications to BAL-003-1.1							
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-003-1				3/7			
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-004-2				3/7			
Project 2017-03 FAC-008 Periodic Review							
Project 2017-04 Periodic Review of Interchange Scheduling and Coordination Standards INT-004, INT-006, INT-009, and INT-010 Periodic Review		2/23					
Project 2017-05 NUC-001-3 Periodic Review							
Project 2017-06 Modifications to BAL-002-2							
Project 2017-07 Standard Alignment with Registration			3/2				

Revisions to the NERC Standard Processes Manual							
--	--	--	--	--	--	--	--

	Informal comment period
	Formal comment period
	Nomination solicitation
	30-day comment period
	45-day comment period and ballot/additional ballot
	Final ballot