

Date	Milestone
January 13	Data and Narrative Request sent to Regional Executives and RAS
Feb 4-6	RAS Meeting: Review data request, discuss seasonal reliability assessment methods
April 8	Data and Narrative responses due to NERC
April 8-17	Report Development
April 17	Released to RAS
April 21-22	RAS Meeting: Review dashboards, discuss initial findings
April 17-29	RAS Review Period
April 29	All comments from RAS due - NERC incorporates all comments
May 1	Draft sent to PC for Review
May 1-13	PC review period- NERC incorporates all comments
May 18	Updated Report sent to PC for vote
May (as needed)	Webinar to review changes (as needed)
May 18-22	PC electronic voting period
May 18-22	Publications Review Report
May 26	Report sent to Executive Management for approval
June 1	Report Release