

2012 Summer Reliability Assessment Schedule

Date	Action
Monday, January 30	Data and narrative request
Monday, April 2	Data due to NERC
Monday, April 2	Initial draft of narrative sent to RAS/NERC
Wednesday and Thursday, April 11-12	RAS narrative peer review meeting
Monday, April 16	Corrected data and revised narrative due to NERC
Friday, April 20	Second draft sent to RAS
Monday, April 30	Second draft and corrected data due to NERC
Tuesday, May 8	Final draft sent to RAS/PC/OC/MRC
Tuesday, May 15	RAS/PC comments due NERC
Thursday, May 17	Final draft, including PC comments sent to PC
Friday, May 18	PC webinar review and approval
Wednesday, May 23	Final draft sent to NERC Board of Trustees
Wednesday, May 30	NERC Board of Trustees webinar review and approval
Thursday, May 31	Target release