

Projected Posting Schedule

Week of July 9

BES Reference Document

- 30-day informal comment period

Week of July 16

Project 2015-09 Establish and Communicate System Operating Limits

- 45-day formal comment period and additional ballots

Week of July 23: None at this time

Week of July 30

Project 2016-02 Modifications to CIP Standards | CIP-012-1

- 10-day final ballot

Project 2015-10 Single Points of Failure

- 45-day formal comment period and additional ballots

Week of August 6: None at this time

Week of August 13: None at this time

*Note that some of the dates in the chart on the following page are estimates and are subject to change.

	7/9	7/16	7/23	7/30	8/6	8/13	Closing Date
BES Reference Document							
Cost Effectiveness Pilot							
2015-09 System Operating Limits FAC-010-3							
2015-09 System Operating Limits FAC-011-4							
2015-09 System Operating Limits FAC-014-3							
2015-09 System Operating Limits FAC-015-1							
2015-09 System Operating Limits - (System Operating Limit and SOL Exceedance Definitions)							
2015-10 Single Points of Failure TPL-001-5 and Implementation Plan							
2016-02 Modifications to CIP Standards CIP-012-1							
2016-02 Modifications to CIP Standards – Control Center Definition and Implementation Plan							
2016-02 Modifications to CIP Standards CIP-002-6							
2016-02 Modifications to CIP Standards IROL Modifications to CIP-002 SAR	Closes 7/13						
2016-02 Modifications to CIP Standards FERC Order No. 843 (Malicious Code Example) SAR	Closes 7/13						
2016-02 Modifications to CIP Standards Virtualization and V5TAG							
2017-01 Modifications to BAL-003-1.1							
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-003-2 and Implementation Plan							
Project 2017-03 FAC-008 Periodic Review							
Project 2017-04 Periodic Review of Interchange Scheduling and Coordination Standards INT-004, INT-006, INT-009, and INT-010 Periodic Review							
Project 2017-05 NUC-001-3 Periodic Review							
Project 2017-06 Modifications to BAL-002-2	Closes 7/16						
Project 2017-07 Standards Alignment with Registration							
Functional Model Advisory Group							
Standards Efficiency Review SAR	Closes 7/10						
Standards Grading							
Revisions to the NERC Standard Processes Manual (Draft 3)					8/9		

	Informal comment period
	Formal comment period
	Nomination solicitation
	30-day comment period
	45-day comment period and ballot/additional ballot
	Final ballot