

# 2014 CIP Version 5 Revisions Calendar (as of April 25, 2014)

The Project 2014-02 CIP Version 5 Revisions Standard Drafting Team (SDT) began development in February of 2014 by constructing four subgroups to address the four main directives from FERC Order 791: (1) modify or remove the Identify, Assess, and Correct (IAC) language in 17 CIP requirements; (2) develop modifications to the CIP standards to address security controls for Low Impact assets (LIA); (3) develop requirements that protect transient electronic devices (TD); and (4) create a definition of “communication networks” and develop new or modified Reliability Standards that address the protection of communication networks (CN). As the SDT is approaching its goal to post the Reliability Standards, Implementation Plan, Violation Risk Factors (VRFs), and Violation Severity Levels (VSLs), the calls will be full SDT calls to focus on certain areas as designated below.

May							June							July							August						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
				1	2	3	1	2	3	4	5	6	7			1	2	3	4	5						1	2
4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12	3	4	5	6	7	8	9
11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19	10	11	12	13	14	15	16
18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26	17	18	19	20	21	22	23
25	26	27	28	29	30	31	29	30						27	28	29	30	31			24	25	26	27	28	29	30

SDT Face-to-Face Meetings	SDT Full-Team Conference Calls	Tentative Key Dates	ReadyTalk
<b>May 12-14 (12-5 8-5 8-12 ET)</b> <b>July 29-31 (TBD)</b> <b>August 19-21 (TBD)</b>	<b>May 1 (1-5 ET) LIA/TD</b> <b>May 5 (2-4 ET) LIA</b> <b>May 6 (1-5 ET) Implementation/TD</b> <b>May 8 (1-5 ET) Prep for Meeting</b>	<b>June 2 - Post Standards</b> <b>June 17 - Post Draft RSAWs</b> <b>June 19 - Industry Webinar</b>	ReadyTalk for all calls for the time being will be as follows: Phone: 1-866-740-1260 Access Code: 6515232 Security Code: 247738 (CIPSDT)

DRAFT Proposed Timeline for the Project 2014-02 Standard Drafting Team (SDT)		
Anticipated Date	Location	Event
1/15/2014	-	SC Authorizes SAR
1/29/2014	-	SC Appoints Standards Drafting Team
6/2/2014	-	First 45-Day Comment Period & Ballot Opens
7/17/2014	-	First 45-Day Comment Period & Ballot Closes
8/29/2014	-	Additional 45-Day Comment Period & Ballot Opens (if necessary)
10/13/2014	-	Additional 45-Day Comment Period & Ballot Closes (if necessary)
10/31/2014	-	Final Ballot Opens
11/10/2014	-	Final Ballot Closes
11/13/2014	-	Presentation to NERC Board of Trustees for Adoption
12/31/2014	-	NERC Files Petition with the Applicable Governmental Authorities

