

TABLE OF CONTENTS

I. BACKGROUND.....	2
II. PROJECT SCHEDULES	2
III. CONCLUSION	2

quarterly informational filings with updated schedules on June 19, 2020⁵ and September 17, 2020.⁶ NERC also provided a supplemental informational filing on November 13, 2020.⁷

I. BACKGROUND

In the February 20 Order, the Commission directed NERC to submit, within 30 days of the issuance of the Order, an informational filing that includes project schedules for Projects 2016-02 and 2019-02.⁸ The Commission stated that these schedules should include the status of the projects, interim target dates, and the anticipated filing date for new or modified Reliability Standards. In addition, the Commission directed NERC to file quarterly informational status updates, beginning in June 2020, until NERC files new or modified standards with the Commission.⁹

II. PROJECT SCHEDULES

The status of the projects, interim target dates, and the anticipated filing dates of the modified Reliability Standards for Projects 2016-02 and 2019-02 remain unchanged from those reported in the November Informational Filing. NERC notes that these schedules are projections and subject to change. Any changes will be reported in the next informational filing scheduled for March 2021.

III. CONCLUSION

At the time of this filing, Project 2016-02 and Project 2019-02 remain on schedule as provided herein. If any changes occur to the projects' status, target dates, or anticipated filing

⁵ NERC, *Informational Filing of the North American Electric Reliability Corporation Regarding Standards Development Projects*, Docket No. RD20-2-000 (June 19, 2020).

⁶ NERC, *Informational Filing of the North American Electric Reliability Corporation Regarding Standards Development Projects*, Docket No. RD20-2-000 (September 17, 2020) [hereinafter September Informational Filing].

⁷ NERC, *Supplemental Informational Filing of the North American Electric Reliability Corporation Regarding Standards Development Projects*, Docket No. RD20-2-000 (November 13, 2020) [hereinafter November Informational Filing].

⁸ February 20 Order, *supra* note 1, at P 5.

⁹ *Id.*

dates, NERC will provide these changes in its quarterly informational filings submitted pursuant to the directive in the February 20 Order.

Respectfully submitted,

/s/ Marisa Hecht

Lauren Perotti
Senior Counsel
Marisa Hecht
Counsel
North American Electric Reliability Corporation
1325 G Street, N.W., Suite 600
Washington, D.C. 20005
(202) 400-3000
lauren.perotti@nerc.net
marisa.hecht@nerc.net

*Counsel for the North American Electric
Reliability Corporation*

December 15, 2020

CERTIFICATE OF SERVICE

I hereby certify that I have served a copy of the foregoing document upon all parties listed on the official service list compiled by the Secretary in the above-referenced proceeding.

Dated at Washington, D.C. this 15th day of December, 2020.

/s/ Marisa Hecht

Marisa Hecht
*Counsel for North American
Electric Reliability Corporation*