

Proposed Timeline for the Project 2010-04 Standard Drafting Team

Anticipated Date	Location	Event
July 2013	-	SC Authorizes SAR and Pro Forma Standard for Posting
July 2013	-	Conduct Nominations for Project 2010-04 SDT
July 2013	-	Post SAR and Pro Forma Standard for 45-Day Informal Comment Period
August 2013	-	Conduct Ballot
September 2013	-	45-Day Comment Period and Ballot Closes
September 2013	TBD	MOD C Standard Drafting Team Face to Face Meeting to Respond to Initial Comments and Revise as Necessary
September 2013	-	Conduct Recirculation Ballot
November 7, 2013	-	NERC Board of Trustees Adoption
December 31, 2013	-	NERC Files Petition with the Applicable Governmental Authorities