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EOP-012-3 
Generator Cold Weather CAP Extension and Constraint Process 
 
Background 
This Electric Reliability Organization (ERO) Generator Cold Weather Corrective Action Plan (CAP) Extension 
and Constraint Process document addresses how ERO Enterprise staff will review generator cold weather 
CAP extensions and Constraints developed under Reliability Standard EOP-012-3 Requirements and 
Attachment 1. The extension requests for a non‐US Registered Entity should be implemented in a manner 
that is consistent with, or under the direction of, the applicable governmental authority or its agency in the 
non‐US jurisdiction. 
  
NERC Compliance Assurance & Certification will maintain this document under existing ERO Enterprise 
processes. This document will be reviewed and updated by NERC Compliance Assurance & Certification, as 
needed. The steps outlined here will help to ensure a timely, structured, and consistent approach to CAP 
extension request and Generator Cold Weather Constraint submittals and processing. 
 
CAP Extension Request Review Process 
Process Overview 
If a registered entity (entity) has determined that a Corrective Action Plan (CAP) developed in accordance  
with EOP-012-3 Requirements R6 or R7 cannot meet the timetable provided per R6 Part 6.3 or R7 Part  
7.1, then the entity will submit an extension request to the ERO Enterprise for approval no less than 60 
calendar days prior to the original required CAP completion date1.  It is the Generator Owners obligation 
and responsibility to provide clear documentation with the extension request in a timeframe that allows 
the ERO Enterprise to process the request effectively.   
 
The entity will work with the Regional Entity designated as its Compliance Enforcement Authority (CEA) as 
outlined in this process. The entity submitting the extension request will be referred to as the ‘submitting 
entity’ and may represent only itself or multiple registered entities who have developed a joint extension 
request2. The submitting entity is responsible for ensuring all registered entities who are jointly submitting 
the extension request are listed in the requested information below and for distributing any 
communications from its CEA to the other entities that are part of the joint extension request. If a joint 
extension request is submitted for multiple registered entities who have different Regional Entities 
designated as the CEA, the submitting entity’s CEA will perform the steps outlined in this process and will 
be responsible for coordinating with the Regional Entity(ies) that are the designated CEA for the additional 
entities party to the joint extension request.  
 

 
1 The ERO Enterprise is aware that in certain situations the submittal timeframes may not be met due to circumstances beyond the control of 
a Generator Owner.  The ERO Enterprise will prioritize efforts to help ensure timely processing of extension requests as these circumstances 
arise. 
2 As a single Corrective Action Plan may be developed for multiple sites and multiple entities, a Corrective Action Plan extension request may 
be done in a similar manner. 
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For entities in Coordinated Oversight, the CEA for this process is the Lead Regional Entity (LRE). The LRE  
will coordinate with the Affected Regional Entity(ies) (ARE) and the AREs may participate in the joint review 
as well. 
 
Step 1 – Registered Entity Submittal 
If an entity determines that it cannot meet the required timetable for completing a CAP, the submitting 
entity will submit the requisite data to their CEA through Align and the Secure Evidence Locker (SEL) or 
other process tools as directed by the CEA.  
 
Entities are encouraged to submit the extension request as soon as they are aware they will not meet the 
CAP completion date, but no later than 60 calendar days before the original required completion date. The 
60-day timeframe provides the submitting entity and the CEA sufficient time to have discussions, as needed, 
prior to the required completion date. It is the submitting entity’s responsibility to ensure that all 
information detailed in EOP-012-3 Part 6.4 or Part 7.2 and requested in Align is provided in the entity’s 
extension request to facilitate the review. 
 
Step 2 – ERO Enterprise Review  
The CEA will acknowledge receipt of the submission in writing (either through Align or email) within 15 
calendar days and verify that all information detailed in EOP-012-3 Part 6.4 or Part 7.2 is provided in the 
submittal. The CEA will work with the submitting entity to provide any missing information. The CEA will 
notify NERC of the extension request submittal and provide all associated information when acknowledging 
receipt of the submission. 
 
The CEA will then perform a review of (1) the circumstances beyond the control of the entity preventing 
implementation of the CAP within the identified timetable; (2) the revisions to the selected actions in the 
CAP; and (3) the updated timetable for implementing the selected actions3. Any additional information 
requested to support the extension request review will be coordinated with the submitting entity by the 
CEA. The CEA will complete the review within 45 calendar days of acknowledgement or provide notification 
to the submitting entity that they are extending the time needed for review. 
 
Examples of circumstances beyond the control of the responsible entity include, but are not limited to: 

• Delays resulting from regulatory/legal processes, such as permitting.  

• Delays resulting from stakeholder processes required by tariff.  

• Delays resulting from equipment lead times; or 

• Delays resulting from unit outages being denied. 
 
Due diligence (i.e., reasonable steps taken) in ordering equipment, obtaining permits, scheduling outages, 
etc., will be considered as part of the determination of whether a particular set of facts constitute 
circumstances beyond the control of the entity.  

 
3 NERC may choose to participate in any review at its own discretion or at the request of the CEA. 
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Step 3 – Registered Entity Notification 
The CEA will communicate the approval or denial of the extension request or continuation of the time 
needed to review the extension request in writing to the submitting entity including the rationale for the 
determination. For any continuation of the review, the CEA will also provide the submitting entity with a 
revised timeline for when the determination will be provided. If an extension request is denied, the selected 
actions in the CAP need to be completed in accordance with the original timetables. 
 
If a CAP extension request was denied, the submitting entity may request, within five (5) calendar days of 
denial, a joint NERC and CEA review of the denial.  The joint review should take no longer than 10 calendar 
days (subject to the information and resources available.)  NERC and the CEA will evaluate the information 
provided and the submitting entity will be notified of the determination.  
 
Step 4 – Reporting to NERC 
Quarterly, the CEA will provide NERC a report that, at a minimum, includes each extension request, whether 
the request was approved or denied, and the CEA’s rationale for its decision.  
 
Constraint Review Process 
Process Overview 
If a registered entity (entity) has determined that a Generator Cold Weather Constraint, developed in 
accordance with Reliability Standard EOP-012-3 Attachment 1, exists, the entity will work with the Regional 
Entity designated as its CEA to submit the Generator Cold Weather Constraint, with supporting 
documentation, to the CEA for review, evaluation, and validation or approval as outlined in this process.  
 
The entity submitting the Generator Cold Weather Constraint(s) will be referred to as the ‘submitting entity’ 
and may represent itself or multiple registered entities under the same ownership with the same Generator 
Cold Weather Constraint. The submitting entity is responsible for ensuring all registered entities included 
are listed in the requested information and is for distributing any communications from its CEA to the other 
entities that are part of the Generator Cold Weather Constraint. If a Generator Cold Weather Constraint is 
submitted for multiple registered entities under the same ownership who have different Regional Entities 
designated as the CEA, the submitting entity’s CEA will perform the steps outlined in this process and will 
be responsible for coordinating with the Regional Entity(ies) that are the designated CEA for the additional 
entities party to the Generator Cold Weather Constraint.   
 
For entities in Coordinated Oversight, the CEA for this process is the Lead Regional Entity (LRE). The LRE will 
coordinate with the Affected Regional Entity(ies) (ARE) and the AREs may participate in the joint review as 
well.  
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Step 1 – Registered Entity Submittal 
If an entity determines that it meets the required Generator Cold Weather Constraint language within 
Attachment 1, the submitting entity will submit the requisite data to their CEA through Align and the Secure 
Evidence Locker or other process tools as directed by the CEA. 
 
Entities are encouraged to submit the Generator Cold Weather Constraint as soon as they are aware they 
will meet the Generator Cold Weather Constraint language within Attachment 1 but are required to meet 
EOP-012-3 Requirement R84. Early submittal is requested to allow the CEA time to review, evaluate, and 
validate or approve the Generator Cold Weather Constraint.  
 
If an entity determines a Generator Cold Weather Constraint is required for a unit, then subsequently has 
another unit that requires declaration of the same Generator Cold Weather Constraint (e.g., the same issue 
occurred at another location with implementing a freeze protection measure) an update to the original 
Generator Cold Weather Constraint is allowed.  Note that supporting information for the other site is 
needed and the submittal/review timelines (per Requirement R8 and this process) will remain the same for 
the “new” addition.   This will allow a Generator Owner to perform the 36-calendar month review of the 
Generator Cold Weather Constraint for both instances at the same time. 
 
It is the submitting entity’s responsibility to ensure that all information detailed in EOP-012-3 R8 and 
Attachment 1 is provided in the entity’s submittal to facilitate the CEA review. The submitting entity should 
review language within Attachment 1 and identify, in the submittal, if the Generator Cold Weather 
Constraint is a known Generator Cold Weather Constraint or a Generator Cold Weather Constraint requiring 
further review for approval. 
 
Step 2 – ERO Enterprise Review  
The CEA will acknowledge receipt of the submission in writing (either through Align or email) within 15 
calendar days and verify that all information detailed in EOP-012-3 R8 and Attachment 1 is provided in the 
submitting entity’s submittal. The CEA will work with the submitting entity to provide any missing 
information. The CEA will notify NERC of the Generator Cold Weather Constraint submittal (either through 
Align or via email) when acknowledging receipt of the submission. 
  
The CEA will review the Generator Cold Weather Constraint submittal and supporting information5. Any 
additional information requested to support the Generator Cold Weather Constraint review, evaluation, 
and validation or approval will be coordinated with the submitting entity by the CEA. The CEA will complete 
the review within 10 calendar days of submittal receipt confirmation for known Generator Cold Weather 
Constraint and 45 calendar days of submittal receipt confirmation for those Generator Cold Weather 

 
4 Per EOP-012-3 R8.1, the Generator Owner must submit its Generator Cold Weather Constraint declaration(s) to the CEA within 45 calendar 
days of determining that the Generator Cold Weather Constraint is applicable for in-service units. For Generator Cold Weather Constraints 
determined in accordance with Requirement R2 for generating unit(s) upon beginning commercial operation, the Generator Owner must 
submit the Generator Cold Weather Constraint declaration(s) no later than 15 calendar days after commercial operation. 
5 NERC may choose to participate in any review at its own discretion or at the request of the CEA. 
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Constraint requiring further review for approval or provide notification to the submitting entity that they 
are extending the time needed to review6.  
  
The determination whether to approve the case-by-case Generator Cold Weather Constraint will be based 
on the specific facts and circumstances provided by the submitting entity that defends and supports the 
declared constraint under the identified situations in EOP-012-3 Attachment 1. 
 
Step 3 – Registered Entity Notification 
The CEA will communicate the validation, approval, or denial of the Generator Cold Weather Constraint or 
continuation of the time needed to review the Generator Cold Weather Constraint in writing (via Align or 
email) to the submitting entity including the rationale for the determination. For any continuation of the 
review, the CEA will also provide the submitting entity with a revised timeline for when the determination 
will be provided. Denial of a Generator Cold Weather Constraint requires the entity to update its CAPs with 
corrective actions that will be completed within the timetables in Requirement R6 Part 6.3 or Requirement 
R7 Part 7.1 to begin from the date the Generator Owner is notified that the Generator Cold Weather 
Constraint is invalid. Communication efforts between the submitting entity and the CEA related to updates 
of the CAP and timetables resulting from a denial of a Generator Cold Weather Constraint are strongly 
encouraged.  
 
If a Generator Cold Weather Constraint was denied, the submitting entity may request, within five (5) 
calendar days of denial, a joint NERC and CEA review of the denial.  The joint review should take no longer 
than 10 calendar days (subject to the information and resources available.)  NERC and the CEA will evaluate 
the information provided and the submitting entity will be notified of the determination.   
 
Step 4 – Reporting to NERC 
Quarterly, the CEA will provide NERC a report that, at a minimum, includes each Generator Cold Weather 
Constraint request received, whether the request was validated, approved, or denied, and the CEA’s 
rationale for its decision. 
 
 
 

 
6 If a large number of entities submit Generator Cold Weather Constraints at the same time (especially those tied to initial performance 
expectations as set in the EOP-012-3 Implementation Plan), the ERO Enterprise anticipates additional time will be needed to accommodate 
these initial reviews. 
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