

## Projected Posting Schedule

Below is a schedule of upcoming postings so you have the opportunity to schedule time with appropriate subject matter experts in your organizations to review these standards and ensure that balloters will be available during the ballot windows or have assigned proxies. The projected schedule is subject to change. For a high-level view of the planned schedule for all active projects, including information regarding the number of paragraph 81 requirements, directives, and guidances, please see the Project Tracking Spreadsheet on the [Standards page](#).

### Week of June 19:

- 14-day nomination solicitation\*
- 30-day SAR formal comment period\*
  - Project 2017-01 Modifications to BAL-003-1.1
- 14-day nomination solicitation\*
- 30-day SAR informal comment period\*
  - Project 2017-06 Modifications to BAL-002-2
- 30-day SAR informal comment period\*
  - Project 2017-02 Modifications to Personnel Performance, Training, and Qualifications Standards PER-003-1, PER-004-2
- 45-day informal comment period
  - 2017 Periodic Review Standing Review Team – Standards Grading

**Week of June 26:** None

**Week of July 3:** None

**Week of July 10:** None

**Week of July 17:** (*\*Pending SC Authorization July 19*)

- 45-day comment period and initial ballot\*
  - 2016-04 Modifications to PRC-025-1

**Week of July 24:**

\*\*Please note that the dates in the chart below are estimates and are subject to change.

	6/19	6/26	7/3	7/10	7/17	7/24	Closing Date
Cost Effectiveness Pilot							
2017 Periodic Review Standing Review Team – Standards Grading	6/19						8/2
2013-03 Geomagnetic Disturbance Mitigation TPL-007-2	6/22						8/7
2015-09 System Operating Limits FAC-010							
2015-09 System Operating Limits FAC-011							
2015-09 System Operating Limits FAC-014							
2015-10 Single Points of Failure TPL-001							
2016-02 Modifications to CIP Standards							
2016-03 Cyber Security Supply Chain Risk Management CIP-005-6							
2016-03 Cyber Security Supply Chain Risk Management CIP-010-3							
2016-03 Cyber Security Supply Chain Risk Management CIP-013-1							
2016-04 Modifications to PRC-025-1							
2016-EPR-02 – Enhanced Periodic Review of Voltage and Reactive Standards VAR-001 and VAR-002							
2017-01 Modifications to BAL-003-1.1	6/19		7/3				
2017-01 Modifications to BAL-003-1.1 SAR	6/19				7/18		
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-003-1	6/21					7/24	
2017-02 – Modifications to Personnel Performance, Training, and Qualifications Standards PER-004-2	6/21					7/24	
Project 2017-03 FAC-008 Periodic Review							
Project 2017-04 INT-004, INT-006, INT-009, and INT-010 Periodic Review							
Project 2017-05 NUC-001-3 Periodic Review							
Project 2017-06 Modifications to BAL-002-2	6/20				7/20		
Project 2017-06 Modifications to BAL-002-2	6/20		7/3				
Reliability Standards Development Plan		6/26				7/26	
Revisions to the NERC Standard Processes Manual							

	Informal comment period
	Formal comment period
	Nomination solicitation
	30-day comment period
	45-day comment period and ballot/additional ballot
	Final ballot