


ID	Task Name	Duration	Start	Finish	January				February			
					1/3	1/10	1/17	1/24	1/31	2/7	2/14	2/21
1	Results-Based Proof-of-Concept for Project 2007-07	161 days	Tue 1/26/10	Tue 9/7/10								
2	Introduce RBS criteria and train VMSDT	4 days	Tue 1/26/10	Fri 1/29/10								
3	Update standard draft in accordance with RBS criteria	12 days	Mon 2/1/10	Tue 2/16/10								
4	February Meeting in Tempe AZ	3 days	Wed 2/17/10	Fri 2/19/10								
5	Present to SC for quality review (turnaround in 10 days)	10 days	Mon 2/22/10	Fri 3/5/10								
6	Address Comments from SC	10 days	Mon 3/8/10	Fri 3/19/10								
7	March Meeting in Dallas	4 days	Tue 3/16/10	Fri 3/19/10								
8	Authorization by SC to Proceed to First Informal Comment Period	1 day	Mon 3/22/10	Mon 3/22/10								
9	First Informal Comment Period	24 days	Tue 3/23/10	Fri 4/23/10								
10	April Meeting - White Paper	4 days	Tue 4/13/10	Fri 4/16/10								
11	Modify Standard as appropriate	15 days	Mon 4/26/10	Fri 5/14/10								
12	May Meeting - Finalize edits for SC quality review	4 days	Tue 5/18/10	Fri 5/21/10								
13	Present to SC for quality review (turnaround in 10 days)	10 days	Mon 5/24/10	Fri 6/4/10								
14	June Meeting - Address Comments from SC	4 days	Tue 6/8/10	Fri 6/11/10								
15	Authorization by SC to Proceed to Second Informal Comment Period	1 day	Mon 6/14/10	Mon 6/14/10								
16	Second Informal Comment Period	23 days	Tue 6/15/10	Thu 7/15/10								
17	Modify Standard as appropriate	11 days	Fri 7/16/10	Fri 7/30/10								
18	July Meeting - Finalize for balloting	3 days	Wed 7/28/10	Fri 7/30/10								
19	Present to SC for approval to ballot	1 day	Mon 8/2/10	Mon 8/2/10								
20	Initial Ballot	10 days	Tue 8/3/10	Mon 8/16/10								
21	August Meeting - Initial ballot comment responses	4 days	Tue 8/17/10	Fri 8/20/10								
22	Recirculation ballot	10 days	Mon 8/23/10	Fri 9/3/10								
23	Submit to BOT Adoption	1 day	Mon 9/6/10	Mon 9/6/10								
24	NERC BOT Adopt	1 day	Tue 9/7/10	Tue 9/7/10								

Project: Project 2007-07 POC Schedule_Rev 2 Date: Mon 2/1/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Project 2007-07 POC Schedule_Rev 2
 Date: Mon 2/1/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	