Draft Implementation Plan updated to align with first comment posting
Implementation Plan for PRC-002-01 




Background: The standard drafting team feels that the requirements set forth in the proposed standard are more stringent than the existing requirements in the FERC approved standard PRC-018 and any regional requirements resulting in the implementation of PRC- 002. Therefore, the standard drafting team has reflected this in the phased-in implementation approach. The standard drafting team also accounts for in the implementation plan the impact to generators including nuclear plants to become compliant with the requirements in the proposed standard (considering the 24 month refueling timeframe for nuclear plants). Lastly, the standard drafting team has also accounted for the time required to complete the budgeting process to complete the implementation. 
This implementation plan is applicable to the monitored equipment described in R1, R3, R4, R6, and R7 of the proposed standard.


Proposed effective dates for installation of required Disturbance Monitoring  functionality and time-synchronization capability phased in over six years after FERC Regulatory approval: 
1. Within 3 years of Regulatory Approval, 

a. The entities shall be at least 50% compliant on 

i. Monitored equipment,

ii.Providing time-synchronization of all required SOE, fault recording, and dynamic recording functions 




2. Within 6 years of Regulatory Approval, 

a. The entities shall be 100% compliant on 

i. Monitored equipment,
ii.Providing time-synchronization of all required SOE, fault recording, and dynamic recording functions 
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