


Milestones as of Mon 6/1/09
CISDT Project Schedule

ID		Task Name	Duration	Text Above	Start	Finish	Predecessors
1		CI SDT Project Schedule	894 days?	No	Mon 1/5/09	Thu 6/7/12	
2	✓	SAR Authorization	0 days	No	Mon 1/5/09	Mon 1/5/09	
3	✓	Assembly of Drafting Team	0 days	No	Fri 2/13/09	Fri 2/13/09	
4	✓	Project Initiation	0 days	No	Tue 5/5/09	Tue 5/5/09	
5		Phase I - Short-Term Fixes and IA I	364 days?	No	Tue 5/12/09	Fri 10/1/10	
9		Begin of 30-day Comment Period v1	0 days	No	Tue 9/15/09	Tue 9/15/09	8SS
10		End of 30-day Comment Period v1	0 days	No	Wed 10/14/09	Wed 10/14/09	8
17		Begin of 30-day Comment Period v2	0 days	No	Thu 12/31/09	Thu 12/31/09	16SS
18		End of 30-day Comment Period v2	0 days	No	Fri 1/29/10	Fri 1/29/10	16
26		Begin of 30-day Pre-Ballot Review	0 days	No	Sat 5/29/10	Sat 5/29/10	25SS
41		Begin of 30-day Board Notice	0 days	No	Sat 5/29/10	Sat 5/29/10	40SS
27		End of 30-day Pre-Ballot Review	0 days	No	Sun 6/27/10	Sun 6/27/10	25
42		End of 30-day Board Notice	0 days	No	Sun 6/27/10	Sun 6/27/10	40
29		Begin of 10-day Initial Ballot	0 days	No	Mon 6/28/10	Mon 6/28/10	28SS
30		End of 10-day Initial Ballot	0 days	No	Wed 7/7/10	Wed 7/7/10	28
35		Begin of 10-day Recirculation Ballot	0 days	No	Fri 7/30/10	Fri 7/30/10	34SS
36		End of 10-day Recirculation Ballot	0 days	No	Sun 8/8/10	Sun 8/8/10	34
47		Phase II - Dynamic Transfers & Oth	479 days?	No	Mon 8/9/10	Thu 6/7/12	
44		Board Approval	0 days	No	Fri 9/17/10	Fri 9/17/10	43
46		Filing with Regulators	0 days	No	Fri 10/1/10	Fri 10/1/10	45
51		Begin of 30-day Comment Period v1	0 days	No	Sat 2/5/11	Sat 2/5/11	50SS
52		End of 30-day Comment Period v1	0 days	No	Sun 3/6/11	Sun 3/6/11	50
59		Begin of 30-day Comment Period v2	0 days	No	Sat 5/21/11	Sat 5/21/11	58SS
60		End of 30-day Comment Period v2	0 days	No	Sun 6/19/11	Sun 6/19/11	58
69		Begin of 45-day Comment Period v3	0 days	No	Sat 10/1/11	Sat 10/1/11	68SS
70		End of 45-day Comment Period v3	0 days	No	Mon 11/14/11	Mon 11/14/11	68
78		Begin of 30-day Pre-Ballot Review	0 days	No	Tue 1/31/12	Tue 1/31/12	77SS
93		Begin of 30-day Board Notice	0 days	No	Tue 1/31/12	Tue 1/31/12	92SS
79		End of 30-day Pre-Ballot Review	0 days	No	Wed 2/29/12	Wed 2/29/12	77
94		End of 30-day Board Notice	0 days	No	Wed 2/29/12	Wed 2/29/12	92
81		Begin of 10-day Initial Ballot	0 days	No	Thu 3/1/12	Thu 3/1/12	80SS

Milestones as of Mon 6/1/09
CISDT Project Schedule

ID		Task Name	Duration	Text Above	Start	Finish	Predecessors
82		End of 10-day Initial Ballot	0 days	No	Sat 3/10/12	Sat 3/10/12	80
87		Begin of 10-day Recirculation Ballot	0 days	No	Tue 4/3/12	Tue 4/3/12	86SS
88		End of 10-day Recirculation Ballot	0 days	No	Thu 4/12/12	Thu 4/12/12	86
96		Board Approval	0 days	No	Thu 5/24/12	Thu 5/24/12	95
98		Filing with Regulators	0 days	No	Thu 6/7/12	Thu 6/7/12	97