

ID	Task Name	Duration	Start	Finish	Predecessors	2007												Half 1, 2008					Half 2, 2008										
						2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12					
1	Project 2007-07 Vegetation Management	1095 days?	Mon 1/1/07	Tue 3/8/11																													
2	SAR Development and Finalization	131 days?	Mon 1/1/07	Mon 7/2/07		<div><div></div><div>100%</div></div>																											
3	Standard Development	905 days?	Mon 7/2/07	Tue 12/14/10		<div><div></div></div>																											
4	Develop Initial Draft of Standard(s)	370 days?	Mon 7/2/07	Tue 11/25/08	2	<div><div></div><div>100%</div></div>																											
5	Develop Second Draft of Standard(s)	250 days	Wed 11/26/08	Tue 11/10/09		<div><div></div></div>																											
6	Develop Reply Comments and Second Draft of Standard(s)	128 days	Wed 11/26/08	Fri 5/22/09	4	<div><div></div></div>																											
7	Seek Regulatory Clarification on Directives/other	128 days	Wed 11/26/08	Fri 5/22/09	4	<div><div></div></div>																											
8	Submit Draft Documents for NERC Staff Review	15 days	Fri 5/22/09	Tue 6/30/09	7,6	<div><div></div></div>																											
9	Revise Documents Based on NERC Staff Review	35 days	Wed 7/1/09	Tue 8/18/09	8	<div><div></div></div>																											
10	Re-submit Draft Documents for NERC Staff Review	15 days	Wed 8/19/09	Tue 9/8/09	9	<div><div></div></div>																											
11	Second Posting of Documents for Industry Comment	45 days	Wed 9/9/09	Tue 11/10/09	10	<div><div></div></div>																											
12	Industry Webinar on Proposed Standard(s)/Model	25 days	Wed 9/9/09	Tue 10/13/09	10	<div><div></div></div>																											
13	Develop Third Draft of Standard(s)	160 days	Wed 11/11/09	Tue 6/22/10	11	<div><div></div></div>																											
14	Develop Reply Comments and Third Draft of Standard(s)	70 days	Wed 11/11/09	Tue 2/16/10	11	<div><div></div></div>																											
15	Seek Regulatory Clarification on Directives/other	70 days	Wed 11/11/09	Tue 2/16/10	11	<div><div></div></div>																											
16	Submit Draft Documents for NERC Staff Review	15 days	Wed 2/17/10	Tue 3/9/10	15	<div><div></div></div>																											
17	Revise Documents Based on NERC Staff Review	15 days	Wed 3/10/10	Tue 3/30/10	16	<div><div></div></div>																											
18	Re-submit Draft Documents for NERC Staff Review	15 days	Wed 3/31/10	Tue 4/20/10	17	<div><div></div></div>																											
19	Third Posting of Documents for Industry Comment	30 days	Wed 4/21/10	Tue 6/1/10	18	<div><div></div></div>																											
20	Finalize Documentation	15 days	Wed 6/2/10	Tue 6/22/10	19	<div><div></div></div>																											
21	Balloting	125 days	Wed 6/23/10	Tue 12/14/10	20	<div><div></div></div>																											
22	Prepare Documents for Balloting	10 days	Wed 6/23/10	Tue 7/6/10	20	<div><div></div></div>																											
23	Submit Draft Documents for NERC Staff Review	5 days	Wed 7/7/10	Tue 7/13/10	22	<div><div></div></div>																											
24	Revise Documents Based on NERC Staff Review	5 days	Wed 7/14/10	Tue 7/20/10	23	<div><div></div></div>																											
25	Re-submit Draft Documents for NERC Staff Review	5 days	Wed 7/21/10	Tue 7/27/10	24	<div><div></div></div>																											

Project: Project 2007-05 Balancing Act
Date: Fri 8/7/09

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

Deadline

</

ID	Task Name	Duration	Start	Finish	Predecessors	2007					Half 2, 2007					Half 1, 2008						Half 2, 2008					
						2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11
26	Seek SC Approval to move to Ballot	15 days	Wed 7/28/10	Tue 8/17/10	25																						
27	Receive SC Approval to Move to Ballot	5 days	Wed 8/18/10	Tue 8/24/10	26																						
28	Project Moved to Balloting Phase	0 days	Tue 8/24/10	Tue 8/24/10	27																						
29	30-Day Pre-ballot Review	30 days	Wed 8/25/10	Tue 10/5/10	27																						
30	Industry Webinar on Proposed Standard(s)/Modi	15 days	Wed 9/8/10	Tue 9/28/10	28FS+10 days																						
31	Initial Ballot	10 days	Wed 10/6/10	Tue 10/19/10	29																						
32	Develop Reply Comments for Negative Ballots	15 days	Wed 10/20/10	Tue 11/9/10	31																						
33	Submit Draft Documents for NERC Staff Review	5 days	Wed 11/10/10	Tue 11/16/10	32																						
34	Revise Documents Based on NERC Staff Review	5 days	Wed 11/17/10	Tue 11/23/10	33																						
35	Re-submit Draft Documents for NERC Staff Review	5 days	Wed 11/24/10	Tue 11/30/10	34																						
36	Recirculation Ballot	10 days	Wed 12/1/10	Tue 12/14/10	35																						
37	Standard Development Phase Complete	0 days	Tue 11/30/10	Tue 11/30/10	35																						
38	NERC BOT Approval	130 days	Wed 8/25/10	Tue 2/22/11	28																						
39	Meet to Discuss Document Preparation	20 days	Wed 8/25/10	Tue 9/21/10	28																						
40	Prepare BOT Material (Coordinator)	25 days	Wed 9/22/10	Tue 10/26/10	39																						
41	Finalize BOT Material (VP)	10 days	Wed 10/27/10	Tue 11/9/10	40																						
42	Post for 30 Days Prior to BOT Meeting	30 days	Wed 12/15/10	Tue 1/25/11	36																						
43	Receive BOT Approval	20 days	Wed 1/26/11	Tue 2/22/11	42																						
44	Regulatory Filings	120 days	Wed 9/22/10	Tue 3/8/11	39																						
45	Develop Initial Draft of Regulatory Filings (Coordinator)	20 days	Wed 9/22/10	Tue 10/19/10	39																						
46	Finalize Standards' Version of the Draft Regulatory Filings	20 days	Wed 10/20/10	Tue 11/16/10	45																						
47	Legal and Management Review of Regulatory Filings	20 days	Wed 11/17/10	Tue 12/14/10	46																						
48	File Documents with Appropriate Regulatory Authorities	10 days	Wed 2/23/11	Tue 3/8/11	43																						
49	Project and Filing Complete	0 days	Tue 3/8/11	Tue 3/8/11	48																						

Project: Project 2007-05 Balancing Authority Study
Date: Fri 8/7/09

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary


Project Summary

External Tasks


External Milestone

Deadline

Page 2



ID	Task Name	Duration	Start	Finish	Half 1, 2009						Half 2, 2009						Half 1, 2010						Half 2, 2010						Half 1, 2011	
					1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2
26	Seek SC Approval to move to Ballot	15 days	Wed 7/28/10	Tue 8/17/10																			<div><div></div></div> 0%							
27	Receive SC Approval to Move to Ballot	5 days	Wed 8/18/10	Tue 8/24/10																			<div><div></div></div> 0%							
28	Project Moved to Balloting Phase	0 days	Tue 8/24/10	Tue 8/24/10																			<div><div></div></div> 0%							
29	30-Day Pre-ballot Review	30 days	Wed 8/25/10	Tue 10/5/10																			<div><div></div></div> 0%							
30	Industry Webinar on Proposed Standard(s)/Modi	15 days	Wed 9/8/10	Tue 9/28/10																			<div><div></div></div> 0%							
31	Initial Ballot	10 days	Wed 10/6/10	Tue 10/19/10																			<div><div></div></div> 0%							
32	Develop Reply Comments for Negative Ballots	15 days	Wed 10/20/10	Tue 11/9/10																			<div><div></div></div> 0%							
33	Submit Draft Documents for NERC Staff Review	5 days	Wed 11/10/10	Tue 11/16/10																			<div><div></div></div> 0%							
34	Revise Documents Based on NERC Staff Review	5 days	Wed 11/17/10	Tue 11/23/10																			<div><div></div></div> 0%							
35	Re-submit Draft Documents for NERC Staff Review	5 days	Wed 11/24/10	Tue 11/30/10																			<div><div></div></div> 0%							
36	Recirculation Ballot	10 days	Wed 12/1/10	Tue 12/14/10																			<div><div></div></div> 0%							
37	Standard Development Phase Complete	0 days	Tue 11/30/10	Tue 11/30/10																			<div><div></div></div> 0%							
38	NERC BOT Approval	130 days	Wed 8/25/10	Tue 2/22/11																			<div><div></div></div> 0%							
39	Meet to Discuss Document Preparation	20 days	Wed 8/25/10	Tue 9/21/10																			<div><div></div></div> 0%							
40	Prepare BOT Material (Coordinator)	25 days	Wed 9/22/10	Tue 10/26/10																			<div><div></div></div> 0%							
41	Finalize BOT Material (VP)	10 days	Wed 10/27/10	Tue 11/9/10																			<div><div></div></div> 0%							
42	Post for 30 Days Prior to BOT Meeting	30 days	Wed 12/15/10	Tue 1/25/11																			<div><div></div></div> 0%							
43	Receive BOT Approval	20 days	Wed 1/26/11	Tue 2/22/11																			<div><div></div></div> 0%							
44	Regulatory Filings	120 days	Wed 9/22/10	Tue 3/8/11																			<div><div></div></div> 0%							
45	Develop Initial Draft of Regulatory Filings (Coordinator)	20 days	Wed 9/22/10	Tue 10/19/10																			<div><div></div></div> 0%							
46	Finalize Standards' Version of the Draft Regulatory Fi	20 days	Wed 10/20/10	Tue 11/16/10																			<div><div></div></div> 0%							
47	Legal and Management Review of Regulatory Filings	20 days	Wed 11/17/10	Tue 12/14/10																			<div><div></div></div> 0%							
48	File Documents with Appropriate Regulatory Authority	10 days	Wed 2/23/11	Tue 3/8/11																			<div><div></div></div> 0%							
49	Project and Filing Complete	0 days	Tue 3/8/11	Tue 3/8/11																			<div><div></div></div> 0%							



Project: Project 2007-05 Balancing Au
Date: Fri 8/7/09

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

Deadline