



ID	Task Name	Duration	Start	Finish	January 2010				February 2010				March			
					12/27	1/3	1/10	1/17	1/24	1/31	2/7	2/14	2/21	2/28	3	
1	Results-Based Proof-of-Concept for Project 2007-07	178 days?	Tue 1/26/10	Thu 9/30/10												
2	Standard Development	103 days?	Tue 1/26/10	Thu 6/17/10												
3	Introduce RBS criteria and train VMSDT	4 days	Tue 1/26/10	Fri 1/29/10												
4	Update draft standard in accordance with RBS criteria	15 days	Mon 2/1/10	Fri 2/19/10												
5	February Meeting in Tempe AZ	3 days	Wed 2/17/10	Fri 2/19/10												
6	Finalize documents for posting	6 days	Mon 2/22/10	Mon 3/1/10												
7	March Meeting	4 days?	Tue 3/16/10	Fri 3/19/10												
8	Informal 30-Day Comment Period	23 days	Tue 3/2/10	Thu 4/1/10												
9	Industry Webinar	5 days	Wed 3/17/10	Tue 3/23/10												
10	SDT Discussion with FERC Staff	1 day?	Thu 3/25/10	Thu 3/25/10												
11	April Meeting	4 days	Tue 4/6/10	Fri 4/9/10												
12	Update draft standard and finalize documents for posting	15 days	Fri 4/2/10	Thu 4/22/10												
13	Industry Webinar	5 days	Tue 5/18/10	Mon 5/24/10												
14	Informal 30-day Comment Period	22 days	Fri 4/23/10	Mon 5/24/10												
15	May Meeting	4 days	Tue 5/18/10	Fri 5/21/10												
16	Update draft standard and prepare documents for ballot	18 days	Tue 5/25/10	Thu 6/17/10												
17	June Meeting	4 days	Tue 6/8/10	Fri 6/11/10												
18	Ballotting	59 days	Thu 6/10/10	Tue 8/31/10												
19	Request SC for authorization to proceed to formal comment and ballot	1 day	Thu 6/10/10	Thu 6/10/10												
20	45-Day formal comment period	32 days	Fri 6/18/10	Mon 8/2/10												
21	10-Day initial ballot	8 days	Thu 7/22/10	Mon 8/2/10												
22	Consider and respond to stakeholder and balloter comments	13 days	Tue 8/3/10	Thu 8/19/10												
23	August Meeting to consider and respond to comments	5 days	Mon 8/9/10	Fri 8/13/10												
24	Recirculation ballot	8 days	Fri 8/20/10	Tue 8/31/10												
25	NERC BOT Approval	68 days	Fri 6/11/10	Tue 9/14/10												
26	Meet to Discuss Document Preparation	10 days	Fri 6/11/10	Thu 6/24/10												
27	Prepare BOT Material (Coordinator)	15 days	Fri 6/25/10	Thu 7/15/10												
28	Finalize BOT Material (VP)	15 days	Fri 7/16/10	Thu 8/5/10												
29	Receive BOT Approval	10 days	Wed 9/1/10	Tue 9/14/10												
30	Regulatory Filings	70 days	Fri 6/25/10	Thu 9/30/10												
31	Develop Initial Draft of Regulatory Filings (Coordinator)	20 days	Fri 6/25/10	Thu 7/22/10												
32	Finalize Standards' Version of the Draft Regulatory Filings	20 days	Fri 7/23/10	Thu 8/19/10												
33	Legal and Management Review of Regulatory Filings	20 days	Fri 8/20/10	Thu 9/16/10												
34	File Documents with Appropriate Regulatory Authorities	10 days	Fri 9/17/10	Thu 9/30/10												
35	Project and Filing Complete	0 days	Thu 9/30/10	Thu 9/30/10												



Project: Project 2007-07 POC Schedule_Rev 4 2
Date: Wed 2/3/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

h 2010	April 2010			May 2010			June 2010			July 2010			August 2010			September 2010			October 2010			Nov													
3/7	3/14	3/21	3/28	4/4	4/11	4/18	4/25	5/2	5/9	5/16	5/23	5/30	6/6	6/13	6/20	6/27	7/4	7/11	7/18	7/25	8/1	8/8	8/15	8/22	8/29	9/5	9/12	9/19	9/26	10/3	10/10	10/17	10/24	10/31	1



Project: Project 2007-07 POC Schedule_Rev 4 2
 Date: Wed 2/3/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	