Project Plan
September 23, 2010

September – December 2010

Results based training and standard development

Meeting dates
October 26-28, 2010
November 12, 2010 (webinar)

December 2010 – January 2011
Quality Review (30 days)

January – February 2011

30 day Informal comment period

February – June 2011
Respond to comments and revise standard  
Meeting dates
March 15-17, 2011

April 12-14, 2011

May 10-12, 2011 
June – July 2011
Quality Review (45 days)
July – August 2011
30 day formal comment period

August – October 2011
Respond to comments and revise standard 
Tentative Meeting dates
September 13-15, 2011

October 11-13, 2011
October – November 2011
Quality Review (45 days)

November 2011 – January 2012
Posting and Initial ballot (45 days)
January – February 2012
Respond to comments on initial ballot

February – April 2012
Quality review / recirculation ballot

