
ID Task Name

1 NERC Standard Development for Project 2007-01

2 SAR Development and Finalization

3 Step 1a - RRSWG Drafts SAR

4 Step 1b - Appoint SAR Drafting Team

5 Step 2a- SAR Posted for Comment

6 Step 2b - Address Comments

7 Step 3 - Authorization to Proceed by SC

8 Standard Development and Implementation

9 Step 4 - Appoint Standard Drafting Team

10 Step 5a - Draft Standard

11 Step 6a - Solicit Public Comment

12 Step 5 b - Answer Comments and Redraft

13 Step 6b - Solicit Public Comment

14 Step 9 - Ballot/reballot

15 Step 10 - Submit to BOT Adoption

16 NERC BOT Adopt

17 Regulatory Approval

18 Step 11 - Implementation of Standard

19 NERC Standard Effective Data

20 ERCOT Regional Standards Procedure

21 ERCOT Regional Standard Development

22 NERC Approval of Regional Standard

23 Regulatory Approval of Regional Standard

24 Implementation of Standard

25 ERCOT Regional Standard Effective Date

26 FRCC Regional Standards Procedure

27 FRCC Regional Standard Development

28 NERC Approval of Regional Standard

29 Regulatory Approval of Regional Standard

30 Implementation of Standard

31 FRCC Regional Standard Effective Date

32 MRO Regional Standards Procedure

33 MRO Regional Standard Development

34 NERC Approval of Regional Standard
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35 Regulatory Approval of Regional Standard

36 Implementation of Standard

37 MRO Regional Standard Effective Date

38 NPCC Regional Standards Procedure

39 NPCC Regional Standard Development

40 NERC Approval of Regional Standard

41 Regulatory Approval of Regional Standard

42 Implementation of Standard

43 NPCC Regional Standard Effective Date

44 RFC Regional Standards Procedure

45 RFC Regional Standard Development

46 NERC Approval of Regional Standard

47 Regulatory Approval of Regional Standard

48 Implementation of Standard

49 RFC Regional Standard Effective Date

50 SERC Regional Standards Procedure

51 SERC Regional Standard Development

52 NERC Approval of Regional Standard

53 Regulatory Approval of Regional Standard

54 Implementation of Standard

55 SERC Regional Standard Effective Date

56 SPP Regional Standards Procedure

57 SPP Regional Standard Development

58 NERC Approval of Regional Standard

59 Regulatory Approval of Regional Standard

60 Implementation of Standard

61 SPP Regional Standard Effective Date

62 WECC Regional Standards Procedure

63 WECC Regional Standard Development

64 NERC Approval of Regional Standard

65 Regulatory Approval of Regional Standard

66 Implementation of Standard

67 WECC Regional Standard Effective Date
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