ID [Task Name 6 [ Half 1, 2007 [ Half 2, 2007 [ Half 1, 2008 [ Half 2, 2008 \ Half 1, 2009 [ Half 2, 2009
11/12]1(2[3 4567 [8]9f1011]12[1[2[3[4a[5[6|7[8]9]1011]12[1[2[3[4[5[6]7[8]9]10[11]12
1 NERC Standard Development for Project 2007-11 ——
2 SAR Development and Finalization ——
3 Step 1la - RRSWG Drafts SAR
4 Step 1b - Appoint SAR Drafting Team
5 Step 2a- SAR Posted for Comment -
6 Step 2b - Address Comments
7 Step 3 - Authorization to Proceed by SAC
8 Standard Development and Implementation —
9 Step 4 - Appoint Standard Drafting Team
10 Step 5a - Draft Standard
11 Step 6a - Solicit Public Comment
12 Step 5 b - Answer Comments and Redraft
13 Step 6b - Solicit Public Comment
14 Step 9 - Ballot/reballot
15 Step 10 - Submit to BOT Adoption
16 NERC BOT Adopt 1/2
17 Regulatory Approval
18 Step 11 - Implementation of Standard
19 NERC Standard Effective Data ‘ 4/10
20 ERCOT Regional Standards Procedure
21 RE Regional Standard Development ﬂ h
22 NERC Approval of Regional Standard L)I h
23 Regulatory Approval of Regional Standard
24 Implementation of Standard L’L—_h
25 RE Regional Standard Effective Date ’
26 |FRCC Regional Standards Procedure —
27 RE Regional Standard Development ﬂ h
28 NERC Approval of Regional Standard Lﬂ—h
29 Regulatory Approval of Regional Standard LH }E
30 Implementation of Standard
31 RE Regional Standard Effective Date ’
32 | MRO Regional Standards Procedure —
33 RE Regional Standard Development ﬂ h
34 NERC Approval of Regional Standard L’[—h
35 Regulatory Approval of Regional Standard LH h
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36 Implementation of Standard
37 RE Regional Standard Effective Date ‘
38 |NPCC Regional Standards Procedure —
39 RE Regional Standard Development ﬂ h
40 NERC Approval of Regional Standard L" h
41 Regulatory Approval of Regional Standard
42 Implementation of Standard L’L—_h
43 RE Regional Standard Effective Date ‘
44 | RFC Regional Standards Procedure —
45 RE Regional Standard Development ﬂ h
46 NERC Approval of Regional Standard L’[—h
47 Regulatory Approval of Regional Standard LH [E
48 Implementation of Standard
49 RE Regional Standard Effective Date ’
50 SERC Regional Standards Procedure —
51 RE Regional Standard Development ﬂ h
52 NERC Approval of Regional Standard
53 Regulatory Approval of Regional Standard

| 54 | Implementation of Standard
55 RE Regional Standard Effective Date ’
56 | SPP Regional Standards Procedure —
57 RE Regional Standard Development h
58 NERC Approval of Regional Standard
59 Regulatory Approval of Regional Standard
60 Implementation of Standard
61 RE Regional Standard Effective Date ‘
62 | WECC Regional Standards Procedure —
63 RE Regional Standard Development h
64 NERC Approval of Regional Standard LN h
65 Regulatory Approval of Regional Standard
66 Implementation of Standard L’L—_h
67 RE Regional Standard Effective Date ‘
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