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1 Project 2008-12 Coordinate Interchange Standards 1065 days Thu 7/9/09 Wed 8/7/13 J P
2 TODAY 0 days Thu 7/9/09 Thu 7/9/09 79
3 Standard Development phase | 458 days Thu 7/9/09  Mon 4/11/11 J )
4 Develop Initial Draft of Standard(s) 200 days Thu 7/9/09  Wed 4/14/10 e =)
5 Develop Initial Draft of Standard 120 days Thu 7/9/09 Wed 12/23/09 2 >
6 Seek Regulatory Clarification on Directives/Other 120 days Thu 7/9/09 Wed 12/23/09 2 é
7 Submit Draft Documents for NERC Staff Review 15days Thu 12/24/09  Wed 1/13/10 6,5
8 Revise Documents Based on NERC Staff Review 15days  Thu 1/14/10 Wed 2/3/10 7
9 Re-submit Draft Documents for NERC Staff Review 15 days Thu 2/4/10  Wed 2/24/10 8
10 First Posting of Documents for Industry Comment 30 edays Wed 2/24/10 Fri 3/26/10 9 =
11 Industry Webinar on Proposed Standard(s)/Modification(s) 25 days Thu 3/11/10  Wed 4/14/10 10SS+10 days D
12 Develop Second Draft of Standard(s) 161 days  Mon 3/29/10  Mon 11/8/10 )
13 Develop Reply Comments and Second Draft of Standard 70 days  Mon 3/29/10 Fri 7/2/10 10
14 Seek Regulatory Clarification on Directives/Other 70 days  Mon 3/29/10 Fri 7/2/10 10
15 Submit Draft Documents for NERC Staff Review 15 days Mon 7/5/10 Fri 7/23/10 14,13
16 Revise Documents Based on NERC Staff Review 15 days  Mon 7/26/10 Fri 8/13/10 15
17 Re-submit Draft Documents for NERC Staff Review 15days  Mon 8/16/10 Fri 9/3/10 16
18 Third Posting of Documents for Industry Comment 45 edays Fri 9/3/10 Mon 10/18/10 17
19 Finalize Documentation 15days Tue 10/19/10 Mon 11/8/10 18
20 Balloting 110 days Tue 11/9/10  Mon 4/11/11
21 Prepare Documents for Balloting 10 days Tue 11/9/10 Mon 11/22/10 19
22 Submit Draft Documents for NERC Staff Review 5days Tue 11/23/10 Mon 11/29/10 21
23 Revise Documents Based on NERC Staff Review 5days Tue 11/30/10  Mon 12/6/10 22
24 Re-submit Draft Documents for NERC Staff Review 5 days Tue 12/7/10 Mon 12/13/10 23
25 Seek SC Approval to move to Ballot 15 days Tue 12/14/10 Mon 1/3/11 24
26 Receive SC Approval to Move to Ballot 5 days Tue 1/4/11  Mon 1/10/11 25
27 Project Moved to Balloting Phase Odays Mon 1/10/11  Mon 1/10/11 26
28 30-Day Pre-ballot Review 30 edays  Mon 1/10/11 Wed 2/9/11 27
29 Industry Webinar on Proposed Standard(s)/Modification(s) 15 days Tue 1/18/11 Mon 2/7/11 28SS+5 days
30 Initial Ballot 10 edays Wed 2/9/11 Sat 2/19/11 28
31 Develop Reply Comments for Negatives Ballots 15days  Mon 2/21/11 Fri 3/11/11 30
32 Submit Draft Documents for NERC Staff Review 5days Mon 3/14/11 Fri 3/18/11 31
33 Revise Documents Based on NERC Staff Review 5days  Mon 3/21/11 Fri 3/25/11 32
34 Re-submit Draft Documents for NERC Staff Review 5days Mon 3/28/11 Fri 4/1/11 33
35 Recirculation Ballot 10 edays Fri4/1/11  Mon 4/11/11 34
36 Standard Development Phase Complete Odays Mon4/11/11  Mon 4/11/11 35
37 NERC BOT Approval 107 days  Tue 1/11/11 Wed 6/8/11
38 Meet to Discuss Document Preparation 20 days Tue 1/11/11 Mon 2/7/11 26
39 Prepare BOT Material (Coordinator) 25 days Tue 2/8/11  Mon 3/14/11 38
40 Finalize BOT Material (VP) 10 days Tue 3/15/11  Mon 3/28/11 39
41 Post for 30 Days Prior to BOT Meeting 30 edays Mon4/11/11  Wed 5/11/11 35,40
42 Receive BOT Approval 20 days Thu 5/12/11 Wed 6/8/11 41
43 Regulatory Filings 97 days Tue 2/8/11  Wed 6/22/11
44 Develop Initial Draft of Regulatory Filings (Coordinator) 20 days Tue 2/8/11 Mon 3/7/11 38
45 Finalize Standards' Version of the Draft Regulatory Filings 20 days Tue 3/8/11 Mon 4/4/11 44
46 Legal and Management Review of Regulatory Filings 20 days Tue 4/5/11 Mon 5/2/11 45
47 File Documents with Appropriate Regulatory Authorities 10 days Thu 6/9/11  Wed 6/22/11 46,42
48 Project and Filing Complete Odays Wed6/22/11 Wed 6/22/11 47
49 Standard Development phase Il 672 days Tue 1/11/11 Wed 8/7/13 > )
50 Develop Initial Draft of Standard(s) 200 days Tue 1/11/11 Mon 10/17/11 G )
51 Develop Initial Draft of Standard 120 days Tue 1/11/11  Mon 6/27/11 28SS
52 Seek Regulatory Clarification on Directives/Other 120 days Tue 1/11/11  Mon 6/27/11 28SS
53 Submit Draft Documents for NERC Staff Review 15 days Tue 6/28/11  Mon 7/18/11 51,52
54 Revise Documents Based on NERC Staff Review 15 days Tue 7/19/11 Mon 8/8/11 53
55 Re-submit Draft Documents for NERC Staff Review 15 days Tue 8/9/11  Mon 8/29/11 54
56 First Posting of Documents for Industry Comment 30 edays Mon 8/29/11  Wed 9/28/11 55 =
57 Industry Webinar on Proposed Standard(s)/Modification(s) 25 days Tue 9/13/11 Mon 10/17/11 56SS+10 days D
58 Develop Second Draft of Standard(s) 175days  Thu 9/29/11  Wed 5/30/12 )
59 Develop Reply Comments and Second Draft of Standard 95 days Thu 9/29/11 Wed 2/8/12 56
60 Seek Regulatory Clarification on Directives/Other 95 days Thu 9/29/11 Wed 2/8/12 56
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61 Submit Draft Documents for NERC Staff Review 15 days Thu 2/9/12  Wed 2/29/12 59,60

62 Revise Documents Based on NERC Staff Review 15 days Thu 3/1/12  Wed 3/21/12 61

63 Re-submit Draft Documents for NERC Staff Review 15 days Thu 3/22/12  Wed 4/11/12 62

64 Second Posting of Documents for Industry Comment 30 edays Wed 4/11/12 Fri 5/11/12 63

65 Industry Webinar on Proposed Standard(s)/Modification(s) 25 days Thu 4/26/12  Wed 5/30/12 64SS+10 days D

66 Develop Third Draft of Standard(s) 161 days Mon 5/14/12 Mon 12/24/12 Y

67 Develop Reply Comments and Third Draft of Standard 70 days  Mon 5/14/12 Fri 8/17/12 64

68 Seek Regulatory Clarification on Directives/Other 70 days  Mon 5/14/12 Fri 8/17/12 64

69 Submit Draft Documents for NERC Staff Review 15days  Mon 8/20/12 Fri 9/7/12 67,68

70 Revise Documents Based on NERC Staff Review 15days  Mon 9/10/12 Fri 9/28/12 69

71 Re-submit Draft Documents for NERC Staff Review 15days  Mon 10/1/12 Fri 10/19/12 70

72 Third Posting of Documents for Industry Comment 45 edays Fri 10/19/12  Mon 12/3/12 71

73 Finalize Documentation 15 days Tue 12/4/12 Mon 12/24/12 72

74 Balloting 110 days Tue 12/25/12  Mon 5/27/13

75 Prepare Documents for Balloting 10 days Tue 12/25/12 Mon 1/7/13 73

76 Submit Draft Documents for NERC Staff Review 5 days Tue 1/8/13  Mon 1/14/13 75

77 Revise Documents Based on NERC Staff Review 5 days Tue 1/15/13  Mon 1/21/13 76

78 Re-submit Draft Documents for NERC Staff Review 5days  Tue 1/22/13  Mon 1/28/13 77

79 Seek SC Approval to move to Ballot 15 days Tue 1/29/13  Mon 2/18/13 78

80 Receive SC Approval to Move to Ballot 5 days Tue 2/19/13  Mon 2/25/13 79

81 Project Moved to Balloting Phase Odays Mon 2/25/13  Mon 2/25/13 80

82 30-Day Pre-ballot Review 30 edays Mon 2/25/13  Wed 3/27/13 81

83 Industry Webinar on Proposed Standard(s)/Modification(s) 15 days Tue 3/5/13  Mon 3/25/13 82SS+5 days

84 Initial Ballot 10 edays Wed 3/27/13 Sat 4/6/13 82

85 Develop Reply Comments for Negatives Ballots 15 days Mon 4/8/13 Fri 4/26/13 84

86 Submit Draft Documents for NERC Staff Review 5days  Mon 4/29/13 Fri 5/3/13 85

87 Revise Documents Based on NERC Staff Review 5 days Mon 5/6/13 Fri 5/10/13 86

88 Re-submit Draft Documents for NERC Staff Review 5days  Mon 5/13/13 Fri 5/17/13 87

89 Recirculation Ballot 10 edays Fri 5/17/13  Mon 5/27/13 88

90 Standard Development Phase Complete Odays Mon5/27/13  Mon 5/27/13 89

91 NERC BOT Approval 107 days Tue 2/26/13  Wed 7/24/13

92 Meet to Discuss Document Preparation 20 days Tue 2/26/13  Mon 3/25/13 80

93 Prepare BOT Material (Coordinator) 25 days Tue 3/26/13  Mon 4/29/13 92

94 Finalize BOT Material (VP) 10 days Tue 4/30/13  Mon 5/13/13 93

95 Post for 30 Days Prior to BOT Meeting 30 edays Mon5/27/13  Wed 6/26/13 89,94

96 Receive BOT Approval 20days  Thu 6/27/13  Wed 7/24/13 95

97 Regulatory Filings 97 days Tue 3/26/13 Wed 8/7/13

98 Develop Initial Draft of Regulatory Filings (Coordinator) 20 days Tue 3/26/13  Mon 4/22/13 92

99 Finalize Standards' Version of the Draft Regulatory Filings 20 days Tue 4/23/13  Mon 5/20/13 98

100 Legal and Management Review of Regulatory Filings 20 days Tue 5/21/13  Mon 6/17/13 99

101 File Documents with Appropriate Regulatory Authorities 10 days Thu 7/25/13 Wed 8/7/13 96,100

102 Project and Filing Complete 0 days Wed 8/7/13 Wed 8/7/13 101
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